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Project Appraisal Guidelines 

for the Economic Assessment of Transport Investments in Romania 

JASPERS (Joint Assistance in Supporting Projects in European Regions) is a partnership between the 

European Commission (EC) and the European Investment Bank (EIB).  

JASPERS aims are to improve the preparation of projects to be co-financed by the Cohesion Fund and 

the European Regional Development Fund (ERDF) across all Member States, providing support for 

individual projects, capacity building and strengthening of public administration. In a similar way, 

JASPERS is also involved in the Eastern Neighbourhood (focussing on the transport sector) and the 

Pre-accession countries (all infrastructure sectors), supporting gradual improvements in practices and 

processes required for the absorption of EU funds. 

JASPERS assistance is provided in good faith, and with reasonable care and due diligence (diligentia 

quam in suis). 

JASPERS does not warrant the accuracy or completeness of the information contained in this Guidance 

document nor does it assume any legal liability or responsibility, direct or indirect, for any damages or 

loss caused or alleged to be caused by or in connection with the use of or reliance on materials 

contained in this document.  

The comments expressed in this report do not necessarily state or reflect the views of the JASPERS 

partners, European Commission and the European Investment Bank. In particular, the views expressed 

herein cannot be taken to reflect the official opinion of the European Union. 

JASPERS would like to acknowledge the important and valuable input of AJM Economics Ltd into the 

preparation of this Guidance Document. 
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1 PREAMBLE 

The central purpose of project appraisal is to ensure that scarce public funds (from both national and 
European Union sources) are allocated efficiently by establishing a framework against which both the 
project’s costs and benefits can be assessed.  

Throughout both the 2007-2013 and the 2014-2020 programming periods, to ensure scarce public 
resources were allocated efficiently, Romania required that all EU-funded transport projects undergo 
rigorous appraisal in line with EU requirements, typically (for projects above defined thresholds) in the 
form of a project cost benefit analysis (CBA). For such ‘major projects’1 the European Commission 
formally decided upon them after the receipt and review of project documentation.  

EU appraisal requirements were designed to aid the decision-maker at key decision milestones, in 
deciding whether e.g., intervention is needed and, if so, what the proper scope of the intervention should 
look like.  This requirement for CBA has contributed significantly to ensuring good value for money and 
has encouraged rigour in the project selection process. It is now established practice that project 
appraisal should occur at various points in the project development cycle (e.g., in deciding the 
appropriate option to select and prior to the decision to finance the project).  

The requirement to undertake appraisals on all major transport projects has necessitated building up of 
substantial appraisal capacity (in the form of expertise in e.g., transport modelling, and 
economic/financial analysis) at both the level of Engineering Consultants (who typically develop project 
Feasibility Studies), as well as at the level of the transport agencies and within government Ministries.  

According to the common provisions regulation (CPR)2 approved in June 2021 for the 2021-2027 
programming period, there are no longer any legal requirements for ‘major projects’ with EU ex ante 
approval as in previous programming periods.  

Although the regulations do not explicitly mention the need to perform a CBA, the art. 73.2(c) does 
require the Managing Authorities to “ensure that selected operations present the best relationship 
between the amount of support, the activities undertaken and the achievement of objectives”.  

In this context, in order to meet the above requirement and also ensure proper value for money is 
achieved from projects to be financed with EU Funds, the Romanian Managing Authority (MA) for 
Transport continues to require systematic appraisal of transport projects.  

These guidelines outline the requirements for appraisal of EU-financed transport projects in Romania 
under the Transport Programme 2021-2027. This covers all national, regional, and inter-urban projects 
in the road, rail, port/inland waterway, and intermodal transport sectors.  

The basic principles of these guidelines apply to all transport projects to be financed from public funds, 
regardless the source of their financing. 

  

 
1 According to Article 100 of Regulation (EU) No 1303/2013, a major project is “an operation comprising a series of works, 
activities or services intended in itself to accomplish an indivisible task of a precise economic or technical nature which has clearly 
identified goals and for which the total eligible cost exceeds” either EUR 75 million (for projects proposed under Thematic 
Objective 7), or EUR 50 million (all other projects). 
2 Regulation (EU) 2021/1060 of the European Parliament and of the Council of 24 June 2021 laying down common provisions on 
the European Regional Development Fund, the European Social Fund Plus, the Cohesion Fund, the Just Transition Fund and 
the European Maritime, Fisheries and Aquaculture Fund and financial rules for those and for the Asylum, Migration and Integration 
Fund, the Internal Security Fund and the Instrument for Financial Support for Border Management and Visa Policy. 
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These guidelines:  

- Provide an overview of best practices and set out minimum standards for demand modelling 
and economic/financial/risk appraisal of road, rail, and other public transport projects in 
Romania. 

- Cover various forms of economic appraisal methods, including cost-benefit analysis (CBA), 
cost-effectiveness analysis (CEA) and multi-criteria analysis (MCA), in line with the EC 
guidance, including requirements on when each of these would apply. 

- Map out the key project development stages for the main transport sub-sectors and indicate at 
which stages economic appraisal should be undertaken. 

- Contain as an annex an associated Excel database of agreed parameter values for use in the 
economic assessment of transport projects. This provides the ‘level playing field’ against which 
all transport projects are assessed. While the majority of parameters should be taken directly 
from this source (e.g., social discount rate, value of time), certain parameters (e.g., O&M unit 
rates, vehicle occupancy rates, accident rates) may be overridden based on more appropriate, 
localised data.  

Although not directly applicable to projects financed under other programmes/sources, the Guidelines 
can be used mutatis mutandis to support sound project preparation and appraisal for wider transport 
investments, (i.e., not under the aegis of the Ministry of Transport, such as municipal transport projects).  

The document is meant to be neither exhaustive nor limitative. Whilst it provides general principles and 
methodological guidance expected to cover most of the typical investments under the 
sector/programme, specific project particulars may require adaptations or additional considerations. In 
such cases, consultation with the Managing Authority is recommended at the earliest stage relevant. 

It is assumed that the reader is familiar with basic concepts relating to appraisal. There is extensive 
published documentation to which reference may be made for further information on appraisal; such 
reference documents are listed in Chapter 2.  
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2 REFERENCE DOCUMENTS 

The Guidelines draw on the Reference Documents listed below. 

European Commission (2014) Guide to Cost Benefit Analysis of Investment Projects3. This 
document contains detailed guidelines on how to appraise EU financed projects in the 2014-2020 
programming period. It includes specific guidelines for transport sector projects and the general 
principles still apply. This document is referred to in the current Guidelines as the 2014 CBA Guide. 

European Commission (2021) Economic Appraisal Vademecum 2021-20274. A more recent 
document provides general principles and sector advice for co-financed projects in the 2021-2027 
programming period. It is intended to supplement, rather than replace, the 2014 CBA Guide and in 
general provides for a more flexible and sometimes simplified approach. It is subsequently referred to 
as the EAV. 

European Commission (2019) Handbook on the External Costs of Transport5, prepared by CE Delft 
on behalf of DG MOVE. This document presents a set of parameter values for external costs including 
accidents, air pollution, GHG emissions, noise etc. It supersedes the previous 2014 edition. It is 
supplemented by an Excel database of country specific values. This document is referred to as the 
2019 Handbook. (The previous version is referred to as the 2014 Handbook.) 

JASPERS (2017) Guidance on Appraising the Economic Impacts of Rail Freight Measures6. This 
document provides general guidance on the assessment of investment in rail freight facilities, and 
includes some suggested parameter values including train operating costs, freight values of time, 
tonnage, reliability, track maintenance etc. It is referred to as JASPERS Rail Guidance. 

AECOM (2014) Guide to Economic and Financial Cost Benefit Analysis and Risk Analysis7. The 
AECOM guide relates specifically to Romania and was prepared within the context of the General 
Transport Masterplan (GTMP). It includes an appendix of parameter values that were used in Romania 
in the 2014-2020 programming period. The guide provided a good base for some of the current 
parameter values. The document is referred to as the AECOM Guide. 

JASPERS (2014) Guidance on the Use of Transport Models in Transport Planning and Project 
Appraisal8. This document provides guidance on the development of Transport Models for use in the 
development and appraisal of transport projects. It is referred to as JASPERS Transport Models 
Guidance. 

EIB (2020) Climate Bank Roadmap 2021-20259 sets out the EIB’s commitment to climate action and 
environmental sustainability. It includes data on the proposed evolution of shadow costs of carbon. 

EIB (2022) EIB Project Carbon Footprint Methodologies10 for the assessment of project greenhouse 
gas emissions and emission variations, version 11.3. This document sets out the methodologies used 
by the EIB for calculating the carbon footprint of investment projects and includes a wide range of 
emission factors in the annexes. 

EMEP-EEA (2019) Air Pollutant Emission Inventory Guidebook11. This document provides technical 
guidance on how to prepare national emission inventories.  

CE Delft (2018) Review GHG Emission Factors for Transport for the EIB.  

Other documents and sources are referenced in footnotes throughout the Guidelines. 

  

 
3 EC (2014) Guide to Cost-Benefit Analysis of Investment Projects  
4 EC (2021) Economic Appraisal Vademecum 2021-2027: General Principles and Sector Applications 
5 EC (2019) Handbook on the External Costs of Transport 
6 JASPERS (2017) Guidance on Appraising the Economic Impacts of Rail Freight Measures 
7 AECOM (2014) Guide to Economic and Financial Cost Benefit Analysis and Risk Analysis 
8 JASPERS (2014) Guidance on the Use of Transport Models in Transport Planning and Project Appraisal 
9 EIB (2020) EIB Group Climate Bank Roadmap 2021-2025 
10 EIB (2022) EIB Project Carbon Footprint Methodologies: Methodologies for the assessment of project greenhouse gas 
emissions and emission variations, Version 11.3 
11 EMEP-EEA (2019) EMEP/EEA air pollutant emission inventory guidebook 2019: Technical guidance to prepare national 
emission inventories 
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3 OVERVIEW OF ECONOMIC APPRAISAL 

Available resources for the development of transport infrastructure are limited and insufficient to satisfy 
all potential transport demand through the construction of ever larger and more extensive infrastructure. 
The need to make choices between transport projects competing for scarce resources is inevitable. 
Therefore, a mechanism is required to assess the relative attractiveness of alternative investments.  

Economic analysis (EA) aids the decision-making process at key project milestones and may also be 
used at the programme level to rank and/or to prioritise projects.  

3.1 The project development cycle 

The project development cycle can be variously illustrated, but in a simple form consists of six stages 
of the planning and execution of actions at programme and project level.  

 

Figure 3.1: The project cycle 

Source: Based on various Project Cycle Management handbooks including Handbook for EU Project Design and Project Cycle 
Management 

 The project cycle begins at the Planning stage, where programme preparation takes place. 
Here, in the context of budgetary constraints, projects are ranked or prioritised.  

 Next, individual projects are carried forward to the Pre-feasibility Stage, where an analysis of 
alternative project options and a preliminary assessment of the project economic viability are 
undertaken. 

 The preferred option is then carried forward to the project Feasibility stage, where the 
proposed project is further developed and optimised.  

Pre-feasibility and Feasibility stages may be either undertaken together (wherein one complete 
project Feasibility Study covering both stages is undertaken) or separated into two processes: 
pre-feasibility and feasibility stages.   

 At Funding stage projects determined to be feasible are put forward for financing.  

 Projects which receive funding are then completed during the Implementation stage.  

 Good practice requires projects to be evaluated once completed, at the Evaluation stage, to 
gauge the extent to which the expected outcomes were met and to record lessons learned for 
future planning. This stage is not mandatory for all projects. However, the MA should identify 
the projects for which this evaluation stage will be undertaken. 

Planning Stage
(Prioritisation of 

projects)

Pre-feasibility Stage
(Options Analysis)

Feasibility Stage
(Financial / Economic / Risk 

Analysis)

Funding Stage

Implementation 

Stage

Evaluation Stage
(Project Completion Report)
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3.2 The role of appraisal in the project development cycle 

The first stage at which appraisal is undertaken is the Planning Stage, as outlined above. This should 
involve the systematic appraisal and prioritisation of individual proposed projects using CBA and/or 
MCA. 

The prioritised projects are then further developed and appraised as follows (see Figure 3.1 above): 

 Pre-feasibility/Feasibility Stage. During this stage(s), a decision needs to be taken on which 
option to select from the myriad of available possibilities. To assist in the decision-making 
process, an Options Analysis is undertaken.  

When there is a large number of potential options, an initial filtering process to reduce the 
number of options is often needed. This filtering process may be skipped if there is only a limited 
number of reasonable options (e.g., 2-5 sensible options). The appraisal techniques during this 
initial filtering process may vary according to circumstances but generally would likely include 
either CEA or MCA. 

Once limited numbers of reasonable alternatives are defined, a detailed Options Analysis, 
which assesses each option against a set of predefined criteria, is undertaken. The resulting 
selection of the preferred option would typically be based on an economic CBA and/or MCA. 

Once a preferred option is selected the design and cost estimate are firmed up, and a detailed 
CBA is normally undertaken confirming whether the preferred variant is financially sustainable 
and economically viable. There may be a limited number of projects for which a CBA is 
impractical (e.g., for compliance projects), and alternate methodologies may apply in such 
circumstances (see Figure 3.2 below). At the end of this project stage the final financing 
decision is taken. 
 

 Evaluation Stage. For projects which have been selected for evaluation, a Project Completion 
Report (PCR) is prepared. For the purposes of completing a PCR, a combination of quantitative 
and qualitative analysis is typically used.  For instance, early-stage cost and demand estimates 
(options analysis, feasibility study) are compared against actual outturn cost and demand. The 
PCR also assesses ‘lessons learned’ during construction (e.g., contract management issues). 
The MA may from time-to-time review PCRs with a view to determining which issues are arising 
on transport projects (e.g., cost underestimation, demand overestimation) and proposing 
changes to appraisal procedures and practices to ensure these issues are addressed over time. 

The table below illustrates the typical appraisal tools used at each project Appraisal Stage: 

Table 3.1. Typical appraisal tools for each project stage 

Project Appraisal stage Purpose 
Tool(s) generally 

recommended 

Option Analysis - filtering 
Filtering from a longer list of potential options identified 
to a shortlist of most relevant options (typically 2-5). 

MCA including CEA 
or CBA 

Option Analysis – detailed 
analysis 

Comparing in more detail the shortlisted options to 
select the preferred alternative. 

MCA including CEA 
or CBA 

Feasibility Decision 
Evaluating if the proposed investment (preferred 
option) is of economic benefit for society and is 
financially sustainable. 

CBA                       
(e.g., Economic / 

Risk Analysis) 

Evaluation Stage  

Ex-post analysis of projects with a view to seeing 
whether early-stage estimates of cost and project 
demand were accurate, and what were the lessons 
learned in implementation. 

Quantitative and/or 
Qualitative 
assessment 

Source: JASPERS 
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The identified appraisal tools are discussed in turn below. 

3.3 Economic appraisal tools 

Ex-ante project economic appraisal tools include cost-benefit analysis (CBA), cost-effectiveness 
analysis (CEA), and multi-criteria analysis (MCA). This section considers each method and makes 
recommendations on when each might be applied. 

 Cost benefit analysis 

CBA is an analytical tool used to assess the economic advantages or disadvantages of an investment 
decision by quantifying the welfare changes attributable to its implementation. It aims to quantify all 
benefits and costs for society in monetary terms. These include economic, social, and environmental 
impacts. It was a general requirement in the 2014–2020 programming period for major projects financed 
by the European Regional Development Fund or the Cohesion Fund and continues to be a requirement 
of the MA Transport for the 2021–2027 programming period. 

 Cost-effectiveness analysis 

Cost-effectiveness analysis (CEA) is used to compare two or more project options in relation to their 
effectiveness and life-cycle costs in accomplishing a single policy-specific objective. By combining 
information on effectiveness and costs, the project promoter can determine which investment option 
has the highest effect for a given cost. A variant of CEA determines the investment option that provides 
the best effect at the lowest cost and is referred to as least-cost analysis (LCA). CEA can thus take the 
form of cost minimisation and/or effect maximisation. 

CEA differs from CBA because it does not evaluate the benefits in monetary terms. This assumes that 
all options considered are technically and economically viable and deliver the same single type of output 
(or process the same single type of input) even if in different volumes. 

If the options achieve the same output with the same intensity/volume, and differ only in costs, the CEA 
can be simplified to an LCA, whereby options are compared based only on the present value of their 
life-cycle costs. 

CEA usually aims to identify the possible alternatives for achieving a set goal and the related costs and 
to choose the most effective option. That is, it determines which one among several alternatives is the 
most cost-effective but does not indicate if an alternative is worthwhile in some absolute sense. In other 
words, unlike CBA, CEA cannot indicate if the preferred option provides a net benefit to society. 
Therefore, it is always useful to compare the results of the analysis with established benchmarks to 
verify that the chosen option meets the generally acceptable cost performance criteria. 

In the transport sector, its main usage in the 2014–2020 funding period was for national elements of 
European-level projects, which represent legal compliance objectives such as the implementation of 
the ERTMS in the railway sector, where the output has been defined in terms of simple physical outputs 
such as length in kilometres. Where such simple physical outputs are considered, CEA is generally 
advisable only when the outputs of the options have the same quality and functionality, otherwise the 
CEA is not a fair comparison. 

Cost-effectiveness ratios allow appraisers to rank the options, eliminate those whose cost-effectiveness 
ratio is higher than others, and then identify the optimal options.  

The ratios could and should be expressed in different ways depending on the project particulars, but 
examples could range from simple measures of cost per kilometre, or per unit of time saving, to more 
complex formulas possibly involving elements such as traffic, lifecycle costs, externalities, etc. 
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 Multi-criteria analysis 

Multi-criteria analysis (MCA) is appropriate for prioritising projects in a development programme or for 
screening multiple project options. MCA is used in transport for project option analysis when a project 
has multiple key objectives or impacts for assessment, which cannot be easily monetised and 
comprehensively or practically assessed using CBA. 

This tool is used to rank alternatives or select the best alternative in reference to a set of rational criteria, 
generally related to technical, economic, environmental, and social characteristics and impacts of the 
project. 

When defining the criteria to be used in the MCA, consideration should be given to avoid double 
counting. For example, if ERR is used in the MCA, care needs to be taken to ensure its constituent 
components (i.e., investment cost, O&M, time savings, vehicle operating costs, accidents, climate 
change, air pollution, noise) are not double counted. 

The analyst must provide a description of the rationale behind each criterion and sub criterion and 
explanations on how it is scored. 

The analysis may or may not involve application of criteria weights and option scores, depending on 
the project particulars and especially on the range and complexity of the key criteria with significant 
differential impacts across options.  

When the analysis involves the application of weights and scores, a sensitivity analysis to changes to 
the weights attributed to the different criteria should be performed to evaluate if the options selection 
process is robust and unbiased. The analysis is done by increasing the weight of each group of criteria 
whilst proportionally adjusting the weights of the rest of the criteria groups with the scope to understand 
how the ranking of the options is impacted. 

An alternate approach would be to test various weightings and scoring systems prior to undertaking the 
multicriteria analysis with the view to determining the optimal weighting and scoring system for the 
proposed project. The final decision on the weighting and scoring system should then be taken prior to 
starting the analysis. 

 Choice of tool 

In theory, the choice of the appropriate ex-ante EA tool (CEA, MCA, or CBA) should be made depending 
on factors such as: type/nature of the project, the size/value of the investment, and the relevant stage 
in the project development cycle (see Section 3.1 above). 

In the context of the 2021-2027 Romanian Transport Programme (TP), the MA requirements in terms 
of: 

a) when the different approaches to economic appraisal are applicable, and 

b) the review/validation requirements by the MA before moving to the following project 
development stage 

are outlined in the Table 3.2 below. 

 

 

 



Project Appraisal Guidelines  

for the Economic Assessment of Transport Investments in Romania      

8 
 

Table 3.2. Recommended approach to the economic appraisal of projects in the transport sector (for projects with costs ≥ 100 MRON) 

 

 

Tools
Validation requirements by 

MA TP 
Tools

Validation requirements by 

MA TP

New motorways, expressways, interurban 

single carriageway roads
MCA including CBA Yes, all projects CBA Yes, all projects

By-passes MCA including CBA
Only if > e.g. 50 MEUR or cost 

per km > e.g. 10 MEUR
CBA

Only if > e.g. 50 MEUR or cost 

per km > e.g. 10 MEUR

Road rehabilitation, upgrading MCA including CBA
Only if > e.g. 50 MEUR or cost 

per km > e.g. 2 MEUR
CBA

Only if > e.g. 50 MEUR or cost 

per km > e.g. 2 MEUR

Road safety Prioritisation based on CEA/MCA Only if > e.g. 50 MEUR CEA or CBA Only if > e.g. 50 MEUR

Rail corridor sections MCA including CEA or CBA Yes, all projects CBA Yes, all projects

Metropolitan rail MCA including CEA or CBA Yes, all projects CBA Yes, all projects

ERTMS
Not necessarily required in 

quantitative terms
Only if > e.g. 100 MEUR CEA or CBA Only if > e.g. 100 MEUR

Rail safety (e.g., level crossings) MCA including CEA or CBA Only if > e.g. 50 MEUR CEA or CBA Only if > e.g. 50 MEUR

Rail stations MCA including CEA or CBA Only if > e.g. 20 MEUR CEA or CBA Only if > e.g. 20 MEUR

Bridges rehabilitations MCA including CEA or CBA Only if > e.g. 50 MEUR CEA or CBA Only if > e.g. 50 MEUR

Rolling stock
Not necessarily required in 

quantitative terms
Only if > e.g. 50 MEUR CBA Only if > e.g. 50 MEUR

Ports infrastructure MCA including CEA or CBA Only if > e.g. 50 MEUR CBA Only if > e.g. 50 MEUR

Fairway MCA including CEA or CBA Only if > e.g. 50 MEUR CBA Only if > e.g. 50 MEUR

INTERMODAL IM Terminals (IMT)
Market analysis key to confirm 

demand, size and location
Only if > e.g. 10 MEUR CBA Only if > e.g. 10 MEUR

URBAN Metro MCA including CEA or CBA Yes, all projects CBA Yes, all projects

WATER

Sector Investment type

Option analysis to select preferred option Selected option for investment approval

ROADS

RAIL
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4 COST BENEFIT ANALYSIS GUIDELINES 

The use of the CBA methodology is relevant to several proposed sources of EU funding in the financial 
perspective for 2021–2027 and, in particular, for the TP managed by the Ministry of Transport.  

The CBA structure is based on the approach recommended by the European Commission. This is to 
ensure that projects which seek EU funding will have undertaken adequate analysis while providing a 
standardised approach across all projects in Romania, needed for effective national project 
prioritisation. 

The 2014 CBA Guide to Cost Benefit Analysis of Investment Projects introduces during the Pre-
feasibility and Feasibility Stages the following seven steps for appraisal. These aspects are discussed 
in turn below: 

 
Figure 4.1. Steps for project appraisal 

Source: JASPERS 

4.1 Context analysis  

 Existing conditions 

A description of the existing conditions in the area of the proposed project should include the following 
elements: 

 detailed information about the existing transport infrastructure; 

 information about competition from alternative transport modes; 

 planned and/or recently executed investments that may affect the project performance; 

 information about historic and present traffic patterns, including the identification of main flows 
(passenger and/or freight segments and any key origins/destinations) to understand the 
functionality; 

 statistics in motorisation, mobility, and accessibility; 

 technical characteristics of the service currently provided; 

 service quality, frequency, and safety; 

 existing infrastructure capacity. 
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The examination of the existing conditions is the starting point for the identification of current problems 
and needs. Proposed interventions that are developed should be designed to alleviate current 
problems. The scope, design, and size of the proposed interventions should be proportionate with the 
scale of identified deficiencies and reflect current and forecast demand. 

 Summary of previous project studies 

If the project has undergone previous studies, a summary of the history of project identification and 
option selection process must be provided, and the rationale behind the choices explained. It is 
necessary to gather all the outputs from previous project-related studies including pre-feasibility studies, 
feasibility studies, technical reports and any relevant project data that may be used in the CBA.  

4.2 Project objectives 

The project objectives are to be derived based on the needs assessment and must be aligned with the 
priorities identified in the TP and Transport Master Plan/Investment Plan. 

The main objectives of a transport project “are generally related to the improvement in travel conditions 
for goods and passengers both inside the impact area and to and from the impact area (accessibility), 
as well as improvements in both the quality of the environment and the wellbeing of the population 
served. In more detail, projects will typically deal with the following objectives: 

 reduction of congestion within a network, link, or node by resolving capacity constraints; 

 improvement of the capacity and/or performance of a network, link, or node by increasing travel 
speeds and by reducing operating costs and accidents; 

 improvement of the reliability and safety of a network, link, or node; 

 minimisation of GHG emissions, pollution, and limitation of the environmental impact (important 
examples are projects supporting the shift from individual, i.e., cars, to collective transport); 

 adjustment to EU standards and completion of missing links or poorly linked networks: transport 
networks have often been created on a national and/or regional basis, which may no longer 
meet the transport requirements of the single market (this is mainly the case with railways); 

 improvement of accessibility in peripheral areas or regions. 

When feasible, the objectives should be quantified and targeted with the use of indicators, logically 
linked to the project benefits. For example, indicators including expected traffic volumes, travel times, 
average speeds, etc., can be used to show the link between the materialisation of the project benefits 
and the achievement of the stated objectives.” 

4.3 Project identification 

The project description should include, at least, the elements described below: 

 description of project works, activities or services (type of infrastructure (e.g., road, railway line, 
etc.), type of intervention (e.g., new construction, rehabilitation, upgrade, etc.), service provided 
(e.g., cargo traffic); 

 project location map indicating main project components; 

 status of the overall investment (in case of the project being a phase or a stage of a larger 
overall investment); 

 context of the project in relevant Strategies and Plans defining Project objectives. 

The project activities should be consistent with the project’s objectives. 

Typical investment typologies are suggested in the 2014 CBA Guide (section 3.4) including: 

 new infrastructure that satisfies increasing transport demand; 
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 completion of existing networks through the construction of missing links; 

 extension or rehabilitation of existing infrastructure; 

 investment in safety measures on existing infrastructure; 

 improved use of existing infrastructure; 

 improved inter-modality and inter-operability; 

 improved infrastructure investment management. 

4.4 Feasibility and option analysis 

 Demand analysis 

A transport project should ideally find its strategic justification in the framework of a comprehensive 
transport plan, set up at the appropriate territorial level. Such a plan will generally be supported by a 
demand model. 

Consideration should be given to the use whenever possible of either the National Transport Model - 
NTM (for public transport projects) or the National Road Transport Model - NRTM developed by 
CESTRIN (for road projects), or the revised NTM developed for railways by the Railway Reform 
Authority for assessing the project types listed below: 

 strategic inter-urban highway schemes; 

 rail infrastructure and service proposals including major investments such as corridor line 
upgradings or metropolitan rail developments; 

 investment in inland waterway port infrastructure and navigation; 

 national and regional bus strategy development; 

 terminals supporting intermodal transport; 

 national policy measures such as: 
o implementation of road tax changes and impact on car ownership; 
o differential pricing for use of rail and road; 
o internalisation of external transport costs, and 
o climate change policies. 

Alternative modelling approaches may be used for other types of projects as described in the JASPERS 
Transport Models Guidance and JASPERS Rail Freight Guidance. These guides provide detailed 
descriptions of best international practice relating to demand modelling. 

Demand models generally form the key source of input and assumptions for a transport CBA, so their 
quality and objectivity are an essential prerequisite of a sound transport economic analysis. Demand 
models provide forecasts of traffic volumes that are a key basis for the assessment of time savings, 
vehicle operating cost savings and externalities.  

In the 2014–2020 programming period, best practice in terms of demand modelling was outlined in 
Section 3.5 of the 2014 CBA Guide, and this remains valid. However, the points set out below should 
be considered in the development of a traffic model. 

Transport models are both expensive and time-consuming to create. Therefore, at an early project 
stage, existing models should be reviewed, and pragmatic decisions taken on whether the demand 
model needs to be updated or replaced. Even when a new demand model is required, existing sources 
of information (in the form of traffic counts, origin–destination surveys and coded networks of transport 
supply i.e., networks of roads, railways, inland waterways, and associated links between them) should 
be used to the maximum extent possible.  

The geographic scope of an existing model may not be appropriate for the project under consideration. 
While it is unlikely that the modelled area of the NTM/NRTM will be too small (except perhaps for major 
cross-border projects or investment in rail freight facilities), it may well be too large for many projects 
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and/or lack sufficient local detail. The minimum required modelled scope should be the area within 
which the main expected transport impacts of the project are expected to occur. If the model is too large 
and lacks sufficient detail in the area of the project, it may need to be cut (taking only the relevant part 
of the network) and further detailing made in terms of network and zoning. 

Transport models require proper calibration and validation. Calibration essentially entails setting the 
values of the various constants and parameters, while validation establishes the credibility of the model 
by demonstrating its ability to replicate observed traffic behaviour. Data used for validation should be 
independent (i.e., they should not have already been used in the first steps of model calibration). If an 
extracted area of the NTM/NRTM is used for a local project, it will not usually be necessary to 
recalibrate, but a revalidation must always be undertaken. Statistical tests such as the GEH12 test 
should be used as part of a rigorous model acceptability test in the validation process. In validating a 
model, it is also required to verify that the model reflects accurately the speed observed on the network. 
This should be undertaken preferably via journey-time surveys, or at minimum via online sources such 
as Google Maps. Journey-time surveys should ideally be carried out over a period of several days and 
at different times of the day, to enable an accurate estimate of journey-times and speeds. The selected 
routes for validating journey times should cover a range of routes within the modelled area to the extent 
possible. Routes should include those on which traffic will be significantly affected by the proposed 
intervention. The validation routes should be neither too long (greater than 20km) nor too short (less 
than 5km).  

When a project has a substantial impact on different elements of a door-to-door trip, such as a new 
railway station, it is advisable that the model and its output into the CBA take into account the perceived 
cost of each element of the trip. This implies inclusion of and differentiation between access to and from 
a public transport stop, waiting time and in-vehicle time. Without this, the full benefits of the project will 
not be measured, which may lead to a low ERR or a distorted option analysis.  The full list of weightings 
of different time elements, as recommended in the EAV, is shown in Table 4.1. 

Table 4.1. Recommended weightings of journey time elements 

 

Source: EAV  

 
12 Refer to the JASPERS guidance reference above for detailed information. 
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The demand model must be developed for two scenarios: 

- a without project case, in which it is assumed that the project under appraisal is not 
implemented. (This is sometimes referred to as the “do minimum”, “business as usual” or 
“counterfactual” case. However, the term “without project” abbreviated to WOP is used for 
consistency.); 

- a with project case, abbreviated to WP, which includes the project under appraisal. Apart from 
data that relates specifically to the project, the WP scenario must be consistent with the WOP 
scenario in all other respects. 

The demand model of the WOP scenario should be developed for a Base Year, for which conditions 
(traffic, travel time etc.) have been measured. This data is then used for the calibration and validation 
of the transport model for the base year. The model should also be developed for several forecast years 
for both the WOP and WP scenarios. Forecast years should include at least the first year of operation 
of the project and appropriate future years when significant changes in the modelled network may be 
expected. It is preferable to include the year that corresponds to the final year of the appraisal period, 
unless it is considered that growth factors can be applied to demand in an earlier year. However, this is 
less likely to be the case if congestion and/or overcrowding is expected.  

For any future years that are modelled, the WOP and WP scenarios should include all other committed 
infrastructure investment projects that might reasonably be expected to be implemented in the 
corresponding modelled year and that are located within the sphere of influence of the project under 
appraisal.   

Forecast demand in future years may be influenced by any or all of the following: 

 demographic changes; 

 socio-economic changes; 

 spatial changes relating to housing, commercial activity, industrial activity and logistics; 

 elasticity with respect to quality, time and price; 

 capacity constraints; 

 change of traffic management policies; 

 technological changes. 

Further details on modelling are to be found in the JASPERS Modelling Guide. 

The model outputs should be used for calculating the projects economic benefits (see section 4.7.5). 

 Option analysis 

The project objectives can usually be achieved in more than one way by different project options.  

A base case (WOP) is required as the starting point for the generation of any solution options as these 
will build on it and be benchmarked against it. The WOP scenario describes the base situation against 
which all investment options will be compared. It includes all necessary maintenance and operation 
activities required to provide a continued standard of operation without significant deterioration in its 
technical condition. Thus, even in the WOP scenario, significant investment in periodic maintenance is 
likely to be incurred. However, it is important not to exaggerate the deterioration of traffic conditions, 
which could lead to unrealistically favouring investment options.  

In defining the project options, the following should be considered: 

 The options development process refers to the identification of conceptually different project 
alternatives. Previous options might also have been generated as part of strategic plans, 
investigated as part of a feasibility study, or resulted from experience with daily operations. 
Both previous and new project options would be included in a long list of solution options for 
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the investment need identified. Furthermore, targeted stakeholder consultation should be 
considered as a possible way of informing the longlist development. This opportunity will need 
to be assessed on a case-by-case basis, as there will be proposals where such consultation 
will be critical while it might not be required at all in other situations. 

 When defining the options, all the environmental factors, as defined in the EIA Directive, must 
be considered.  

 For a fair comparison between identified options, the cost estimate should be based on the 
same unit costs and level of aggregation.  

 The proposed options should be described in terms of their key parameters (e.g., length, design 
speed/travel time, carriageway width, cross-section, etc). 

 In the 2021-2027 financial perspective, road projects are expected to demonstrate a stronger 
economic justification in the context of the climate policy. Therefore, when defining project 
options, adequate design of project capacity versus expected demand is crucial. Excessive 
capacity on road sections with low traffic levels takes valuable investment resources away from 
other sections on the network and leads to unjustified operation and maintenance expenditures. 
In cases where two types of cross-sections might be considered, an incremental analysis 
comparing costs and benefits could help to determine the optimal selection.  

 It is up to the project promoter to establish the number of investment options examined under 
the CBA. However, the promoter must be able to demonstrate that all reasonable alternative 
options have been considered adequately and justify the reasons for which the final option was 
chosen.  

The process should normally cover the following key stages (although, depending on the project 
particulars not all stages may be always required):  

a) Identification of a long list of potentially relevant options (e.g., alignment alternatives); 

b) Filtering the long list to a shortlist of best/most relevant options based on CEA and/or MCA; 

c) Evaluating in more detail and comparing the shortlisted options to determine the preferred one 
based on CBA/CEA and MCA. For linear infrastructure, the environmental criterion has to be 
considered in the MCA; 

d) Once a project alternative is selected, options for the implementation/refinement of the selected 
alternative are to be developed. 

 Preferred option – key features 

The project description should include, at least, the elements described below: 

 Description of project technical aspects: 
o Description of the main works/investment components, technology adopted, and 

design standards (e.g., design speed); 
o Key output indicators, defined as the main physical quantities produced (e.g., length 

and cross-section of road, length of tunnels, length and width of bridges, number of 
interchanges/stations, etc.). 

4.5 Key assumptions 

Key assumptions relate to some general parameters that need to be set in advance and are generally 
common across all transport projects. These are set out in the following paragraphs. 

 Appraisal period 

The appraisal period (sometimes referred to as the “reference period”) should be long enough to cover 
the time period over which the bulk of the project’s impacts are captured.  
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The appraisal period covers the period of construction followed by the period of operation. The period 
of operation may overlap with the period of construction if, for example, there is a phased opening of 
the project with one or more sections of infrastructure coming into operation before full completion of 
all sections of the project.  

The length of the appraisal period for most projects is expected to be 30 years, in addition to the 
construction period, but this can be adapted depending on specific project particulars. If the expected 
economic life of the asset is less than 30 years, the appraisal period can be shortened accordingly.  

The economic lifetime should normally be estimated as a weighted average lifetime of the main 
categories of assets (e.g., structures, pavement, buildings, equipment, etc.). Where the economic life 
extends beyond the appraisal period, this should be captured in the residual value (see section 4.7.4 
below).  

According to the EAV, the expenditure incurred before the start of the analysis should be converted 
using an appropriate inflation rate (e.g., engineering works cost indices provided by INSSE as included 
in Annex I) and included in the first year of the analysis. 

 Currency 

The economic analysis should be undertaken in EUR and all prices expressed in RON should be 
converted to EUR using a consistent exchange rate (as set out in Annex I).  

 Price base  

The CBA is carried out in constant prices (in real terms) i.e., excluding the future impact of inflation. 
Nevertheless, it is necessary to adjust all costs to a common price base.  

Costs of investment, maintenance and operation are typically estimated in nominal prices, in local 
currency, in the year in which the cost estimate is prepared. They will be first converted to constant 
prices corresponding to those of the price base year by using the appropriate national price indices, 
and then converted to EUR using the average exchange rate applicable to the price base year.  

Unit values for benefits are included in Annex I. These are expressed in prices of the defined price base 
year. At the time of writing these guidelines, the price base is fixed at 2021, but may be reviewed by the 
MA and changed to a later year during the course of the programming period. Prior to conducting the 
CBA, the analyst should download the latest version of RomTAP, the database of parameter values. 

 Incremental analysis 

CBA requires a comparison of the WOP and WP scenarios (incremental analysis). Costs and benefits 
are assessed by considering the differences between these scenarios, and only the net impact is 
considered in the analysis (see 4.4.1 and 4.4.2 above). Therefore, the financial and economic indicators 
are calculated considering only the incremental cash flows. 

4.6 Financial analysis 

The EAV summarises the legal framework applicable in the financing period 2021-2027 as follows: 

 No provisions are made in the CPR to assess the project’s financial performance. Member 
States are free to set up their methods and criteria to verify that the project is in need of co-
financing. For <some> cases, State aid rules <may> apply. 

 Article 73.2 (d) of the CPR requires verification ‘that the beneficiary has the necessary financial 
resources and mechanisms to cover operation and maintenance costs for operations 
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comprising investment in infrastructure or productive investment, so as to ensure their financial 
sustainability’. 

 According to Article 73.2 (c) of the CPR, the managing authority needs to ‘ensure that selected 
operations present the best relationship between the amount of support, the activities 
undertaken and the achievement of objectives’. This implies, amongst other considerations, 
that self-financing and/or the bankability potential of an operation should be taken into account 
where relevant. 

In the specific context of Romania’s transport programme, the following general principles are adopted 
by the MA: 

 For non-revenue generating projects (e.g., any kind of untolled road with no revenue generating 
from service areas, Danube fairway, etc.) there is no value added in performing either analyses 
of financial performance or funding gap calculations. 

 The same applies for the financial analysis of projects/sectors where revenues are generated 
but typically do not exceed (or exceed marginally) the operational and maintenance costs (e.g., 
railway infrastructure, metro). However, a funding gap calculation is typically required for such 
cases. 

 With regard to the financial sustainability: 

o For project promoters (public companies) financed directly from the state-budget (e.g., 
national road or railway infrastructure companies, Railway Reform Authority, Bucharest 
Metrorex, etc.) financial sustainability is also considered automatically secured based 
on a clear and formal commitment from the promoter and the Ministry of Transport to 
ensure the financing and co-financing of the respective project both during the 
construction and during the operation period. 

o For other promoters – including private or local companies – financial sustainability 
should be assessed. 

 For projects/sectors covered by state-aid (e.g., ports, local infrastructure such as intermodal 
terminals), the specific provisions applicable shall be followed, normally including a funding gap 
calculation. 

The table below summarises the guidelines applicable by sector/type of investment: 
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Table 4.2. Summary of financial analysis requirements 

Source: JASPERS 

For the less typical cases where a full or partial financial analysis is required, more detailed guidelines 
are provided in Annex II. 

4.7 Economic analysis 

The main purpose of the economic analysis is to assess whether the project’s benefits exceed its costs 
and whether it is therefore worthwhile to progress. The analysis is conducted from the point of view of 
the whole of society, not just the project owners. To capture the range of economic impacts the analysis 
includes both elements with direct monetary value, such as construction and maintenance costs and 
vehicle operating cost savings, and elements without direct market value such as time savings, accident 
reduction and environmental impacts. 

In order to allow consistent comparison of costs and benefits across a project, all impacts should be 
monetised (i.e., attached a monetary value) and then aggregated to determine the net benefits of the 
project. From this, it can be determined whether the project is desirable and worth implementing, 
indicated by an economic net present value (ENPV) greater than zero.  

 Methodology 

An economic analysis includes the following steps: 

1. Conversion of costs from market to accounting prices. 
2. Monetisation of economic benefits. 
3. Discounting of estimated future costs and benefits. 
4. Calculation of the key economic performance indicators. 

Funding gap Financial analysis (FIRR, FNPV) Financial Sustainability

New motorways, expressways, interurban 

single carriageway roads

Not required, except if tolled or 

concessioned
Not required

Not required as state budget covered, 

except if concessioned

By-passes

Road rehabilitation, upgrading

Road safety

Rail corridor sections Required Not required Not required as state budget covered

Metropolitan rail Required Not required Required

ERTMS

Rail safety (e.g., level crossings)

Rail stations Required Not required Not required as state budget covered

Bridges rehabilitations
Not required unless subject to user 

charging
Not required Not required as state budget covered

Rolling stock Required Not required
Required unless owned by the Railway 

Authority

Ports infrastructure Required in conjunction with SA Not required
Required (including consolidation 

infra+operator where appropriate)

Fairway
Not required unless subject to user 

charging
Not required Not required as state budget covered

INTERMODAL IM Terminals (IMT) Required Not required Required

URBAN Metro Required Not required Required if not covered by state budget

WATER

Sector Investment type
Requierements for financial assessment

ROADS
Not required.

RAIL

Not required

Not required
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The economic analysis converts the costs and benefits of a project into a common unit of account (in 
this case, EUR) and compares the size of benefits to the size of the costs for individual stakeholder 
groups (providers, users, and wider society).  

Many of the impacts of a project are already expressed in monetary terms, for example investment, 
maintenance, and operating costs. However, in the economic analysis market prices should be 
converted into accounting prices using appropriate conversion factors when they do not reflect 
economic opportunity costs.  

For project impacts that do not have a direct market value (for example time savings and local pollution 
changes) it is necessary to convert the benefits and costs into monetary values using the methods 
outlined in these guidelines. This allows impacts of varying natures to be combined and compared using 
a common unit (EUR) as a welfare metric. 

There are cases where market price conversions are not available, or very difficult to define reliably and 
accurately. These include, for example, some environmental impacts such as loss of landscape views 
and wider economic benefits. Many of these impacts are still important to achieving the project’s 
objective and therefore, while not included explicitly in the quantitative economic analysis, may be 
incorporated (e.g., in an MCA) in the wider appraisal framework. 

Economic analysis does not include transfer payments such as taxes, subsidies, tolls and fares. As the 
name suggests, transfer payments are payments that are transferred from one body to another, with 
no actual resources produced or consumed.  

Once project impacts have been monetised and discounted, the total benefits can be compared against 
the total costs.  

Simplistically, for a project to be viable, the project benefits should exceed the project costs. More 
specifically, the present value of the project economic benefits (PVB) should exceed the present value 
of the project economic costs (PVC). In practice, this is shown by a positive economic net present value 
(ENPV = PVB-PVC), a benefit-to-cost ratio (BCR = PVB/PVC) greater than one, and an economic 
internal rate of return (ERR) greater than the discount rate used. 

 Key parameters 

Social discount rate 

A project typically incurs costs during the early construction phase and provides benefits (and incurs 
some operating costs) during the subsequent operation phase. To compare the benefits and costs 
incurred in different years on a like-for-like basis, it is necessary to ‘discount’ all costs and benefits to a 
present value year. The present value considers that costs and benefits incurred in early years are 
more ‘valuable’ than the same sized benefit or cost incurred in a more distant year. 

A social discount rate of 3% has been set for transport sector projects in Romania, in accordance with 
the EAV. It is recommended, for ease of understanding, to discount cost and benefits to the same year 
as the price base. 

Conversion factors 

Financial cash flows must be converted to economic flows using appropriate factors to convert from 
financial prices to accounting prices (“shadow prices”) which are more effective in conveying social 
benefits.  

The passage from financial prices to accounting (shadow) prices is made in two steps: 

 In the first step, fiscal corrections are made directly on the cash flows, involving the removal of 
direct taxes, indirect taxes, and subsidies.  
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 In the second step, corrections are made for other factors distorting financial prices from 
accounting prices. It is assumed for simplification that this includes only corrections to wages 
(due to imperfections of labour markets) and energy. Weighted conversion factors are 
calculated to eliminate the remaining distortions on different markets including materials, 
labour, energy, and others. The categories correspond to those used in the previous EU Major 
Project Funding Application Form and may need to be adapted as appropriate in the context 
of the TP procedures. 

The conversion factors are based on average estimated percentages of costs of materials, skilled 
labour, unskilled labour, energy, land acquisition and other costs. The resulting default conversion 
factors are as follows: 

Table 4.3. Conversion factors from financial to economic prices 

Cost category  Conversion factor 

CAPEX Planning/design fees 0.98 
 Land purchase 1.00 
 Building and construction 0.90 
 Plant and machinery or equipment 1.00 
 Contingencies 0.00 
 Price adjustment 0.00 
 Publicity 0.98 
O&M O&M 0.88 

Source: JASPERS  

Moving from one price base year to another 

The parameter values included in Annex I are all expressed in prices of the defined price base year. 
Those undertaking CBA should generally not have to change the price base year for these general 
parameters. However, where alternate parameter values are being proposed (e.g., where better / more 
appropriate unit values have been identified), the project analyst may need to change the price base 
year of the new values to that of the defined price base year. Details on the approach to follow for 
moving the parameter values from one price base year to another are provided in Annex I. 

Growth in real values over time 

Throughout the appraisal period the unit values of certain costs and benefits (e.g., the value of time) is 
expected to grow. However, future values should be expressed in real terms (i.e., inflation occurring 
after the price base year will be ignored).  

For many, but not all, parameters it is assumed that growth follows that of real GDP per capita at a 
specific elasticity. (The specific elasticities to be used are noted below in the paragraphs relating to the 
respective parameters).  

Forecast GDP per capita growth is based on the latest forecast provided by the Economist Intelligence 
Unit (EIU). Current values are 2.8% per year to 2030 and 2.4% per year thereafter. However, the 
forecast is updated regularly and the latest values for Romania should be obtained at the time of 
performing the CBA. 

 Overview of estimation of costs and benefits 

It is necessary to consider the impacts of a project in a consistent manner. Impacts are therefore 
monetised to allow ease of analysis and combination of impacts across different elements. 

Costs typically include: 

 investment costs; 

 maintenance costs/replacement costs; 

 operating costs (for operating new infrastructure/services). 
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Benefits typically include: 

 time savings for users; 

 vehicle operating cost changes for users; 

 changes in external costs: 
o safety; 
o climate change; 
o local air pollution; 
o noise. 

 Costs 

Investment Costs 

The estimate of the investment costs should carefully consider the relevant market conditions including 
forecasted changes for real prices (e.g., if construction inflation is forecast to be higher than general 
inflation over the investment period).  

To this end, it is recommended to ensure that: 

1) Information on the unit costs and investment overall cost calculation is presented in sufficient 
detail to provide confidence in the cost estimate. 

2) The cost estimate is based on up-to-date unit prices reflecting the latest market conditions at 
the time of the estimation. 

3) Financial contingencies (or “price adjustment”) are estimated and included i.e., allowance is 
made for inflation, distinguishing between the “general inflation” (CPI) and “sector specific 
inflation” (since often construction prices grow faster than consumer prices). 

4) Technical contingencies (for unforeseen items) are included – typically 10% but can vary 
depending on the project particulars (specific risks, stage of design, extent of geotechnical 
studies, etc.). 

The investment costs must include all elements of expenditure required to realise the project, including 
upfront costs such as planning and design costs. As well, the cost of all the environmental measures, 
as imposed by the EIA Decisions, must be included in the investment cost. 

In summary, investment costs must include any costs relating to each of the following items:  

 Planning/design fees, including preparatory studies, designs and tests, approvals and permits, 
management of the procurement process and any other expenditures prior to the construction 
period;  

 Land purchase costs, including associated administrative costs; 

 Building and construction, subdivided into all items listed in Table 4.4 below; 

 Plant and machinery or equipment acquired or rented during construction; 

 Publicity; 
 Supervision during construction; 

 Technical assistance; 

 Financial (price) contingencies; 

 Physical contingencies (maximum 10% of the total investment cost); 

 Total excluding VAT; 
 VAT; 

 Total including VAT. 

This list is provisionally based on the items to be included in Table C1 of the former EU Funding 
Application Form. Costs are to be subdivided into total costs, eligible costs and ineligible costs for each 
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cost category. Restrictions on eligible costs are as outlined in EU Regulation 2021/1060 Chapter III – 
Eligibility Rules and the applicable national regulation. 

The VAT, financial (price) contingencies and physical contingencies are not to be included in the 
calculations of the economic indicators. 

Separately, the investment cost should be presented in terms of annual amounts spread across the 
implementation period.  

Operation and maintenance costs 

Operation and maintenance (O&M) costs include the cost of all routine maintenance (summer and 
winter), periodic maintenance (renewals) and costs of the day-to-day operation of infrastructure.  

They do not include the operation and maintenance of road vehicles, railway rolling stock or IWT 
vessels. Such costs are considered separately as vehicle operating costs (VOCs), train operating costs 
(TOCs) and vessel operating costs (IWTOCs) under project impacts/benefits. 

For roads, O&M costs may include: 

 Routine maintenance such as cleaning, patching of potholes, reparation of damage to lighting, 
signage and crash barriers, snow clearance. 

 Periodic maintenance such as road resurfacing. 

 Operation of traffic control centres and toll facilities. 

For railway infrastructure, O&M costs may include: 

 Routine maintenance such as ballast cleaning, reparation of damage to equipment. 
 Periodic maintenance such as renewal of catenary. 

 Traffic management and control. 

Nota bene: 

 O&M costs are calculated either in the years in which they occur (preferable) or may be 
averaged as annual values for each year of operation.  

 They must be calculated separately for the WOP and WP scenarios, using the same unit rates 
for a particular operation, so that the incremental costs (or savings) can be calculated.  

 The O&M costs in the WP case should be sufficient to maintain the existing level of service 
(especially if the historic costs are very low due to spending constraints).  

 Similarly, the O&M costs in the WP case should be sufficient to maintain the new infrastructure 
in a condition adequate to support the level of service offered on project opening.  

 In forecasting future operating, maintenance and renewal costs, analysts should consider the 
impact of increasing usage or patronage if relevant. Where the existing infrastructure is 
maintained in the WP case, O&M estimates for the existing infrastructure may be reduced to 
reflect lower forecast demand. 

 The proposed unit maintenance costs included in the RomTAP should be considered only for 
CBA purposes calculation. 

 Residual value 

If the reference period is shorter than the economic life of the project, a residual value of the 
infrastructure is included in the analysis in the final year of the reference period. If the reference period 
is equal to the economic life of the project, the residual value is zero.  
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There are two approaches to the calculation of the residual value: 

1) The present value of net economic cash flows generated by the assets during the remaining 
years of the economic life of the project beyond the end of the reference period (the preferred 
method). 

2) The outstanding value of the assets at the end of the reference period (depreciation method). 

In both cases it is necessary to estimate the physical life of the project. The average of the physical life 
of the different asset categories is calculated, weighted by the value of the investment attributable to 
each category. The indicative average physical life of each asset category is set out in the table below.  

Table 4.4. Average physical life of assets following construction  

 Mode Assets Years 
General Tunnels & bridges 75 
 Land Infinite 
Roads Retaining structures 60 
 Earthworks (embankments) 40 
 Pavement: concrete 33 
 Pavement: asphalt 20 
 Drainage (culverts) 40 
 Environmental protection measures 25 
 Safety measures (signage, guard rails) 15 
 Utilities 25 
 Installations (mechanical and electrical) 15 
 Communication equipment (ITS) 10 
Rail Substructures 60 
 Tracks 30 
 Technical equipment 20 
 Power supply 30 
 Environmental installations 30 

Source: EIB, JASPERS 

For example, if the investment cost of a railway construction project is distributed 50% for substructures, 
20% for tracks, and 10% each for technical equipment, power supply and environmental installations, 
the weighted physical life would be: 

0.5 x 60 + 0.2 X 30 + 0.1 X 20 + 0.1 X 30 + 0.1 x 30 = 44 years 
 

With a reference period of 30 years, the remaining physical life would be 44 – 30 = 14 years or 31.8% 
of the total physical life. This is of course an approximation. 

The method provides a simple way of estimating the residual value, either by: 

 extending the economic cash flow from the last year of the appraisal period over the remaining 
14 years (assuming a continuation of a constant value of benefits as estimated in the final year 
of the appraisal period, and a continuation of the average value of O&M costs during the period 
of operation) and calculating the NPV over the extended period. If this method is adopted, the 
resulting residual value is included as a benefit in the final year of the appraisal period; or 

 calculating (in this case) 31.8% of the investment cost. If this method is adopted, the resulting 
residual value is included as a negative cost in the final year of the appraisal period. 

 Economic benefits 

In line with best practices, the benefits that are considered in the economic analysis include time 
savings, changes in vehicle operating costs and changes in external costs.  
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This section provides information on the methodology to calculate the benefits. The unit values for the 
benefits are presented in Annex I. 

Time savings 

Time savings relate predominantly to reduced journey times attributable to passenger journeys resulting 
from project implementation.  

It is recommended to set the passenger values of time (VoT) at national level based on the “willingness 
to pay” method, by conducting stated and/or revealed preference surveys. Another method to estimate 
the value of time is the “cost saving approach” which relates to the costs to employers (salaries and 
overheads) for trips conducted in the course of work and a percentage of net wages for other trips.  

At present, in the absence of these national surveys on passenger VoT, the HEATCO Deliverable 5 
derived values will continue to be applied (adjusted to the relevant price base year). In Romania 
constant average values (equity values) differentiated by trip purpose are to be used across all modes 
of transport so as not to bias CBA results in favour of a particular transport mode.  

Note that work trips relate strictly to journeys carried out during paid working hours or productive working 
time. They do not include travel to or from work unless this is travel in paid working time to a place that 
is a non-regular and/or non-fixed location. Regular travel between home and work is classified as 
commuting and treated separately. 

Time savings may also be attributable to the transport of freight depending on sector and project specific 
conditions.  

For road freight vehicles only the time savings for drivers are to be considered, and the same unit cost 
as the one for passenger work trips will be used in the calculations. It is assumed that occupancy for 
this category of vehicles will equal one occupant per vehicle. 

For rail, both the transport cost component (savings of crew time) and cargo cost component of the 
journey time are considered, and recommendations from JASPERS Rail Guidance apply. 

The values of passenger time to be used are set out in RomTAP by year and trip purpose (see Annex I), 
expressed in terms of EUR per passenger hour. Information on passenger vehicle occupancy is 
provided as well. Freight values are also included, expressed in EUR per tonne hour (and apply 
irrespective of mode). Average loadings for goods vehicles, freight trains and IWT vessels are also 
provided in RomTAP but can be overridden if more accurate estimates are available. 

Future values of passenger time are assumed to grow in real terms in line with GDP/capita with an 
elasticity of 0.8 applied. Freight values are to be considered constant in real terms over the reference 
period. 

Road vehicle operating costs 

Road user vehicle operating costs (VOCs) are split into fuel costs and non-fuel costs. Non-fuel costs 
include such items as oil, tyres, maintenance, depreciation, and insurance. 

The fuel element of VOCs should be calculated based on an estimate of the litres of fuel or kWh of 
electricity consumed for each journey based on vehicle type, trip length and average speed. The formula 
for calculating the quantity of petrol and diesel consumed per kilometre is based on work carried out by 
Ricardo13 for use in UK WebTAG14 and takes the form: 

L = a/v + b + cv + dv2 

 
13 Ricardo (2019) Production of Updated Emission Curves for Use in the NTM and WebTAG 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/942830/Production_of_Upda
ted_Emission_Curves_for_Use_in_the_NTM_and_WebTAG-document.pdf 
14 https://www.gov.uk/guidance/transport-analysis-guidance-tag 
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where L is fuel consumption in litres per kilometre, v is average journey speed and a, b, c, and d are 
parameters that take different values depending on the type of vehicle and fuel.  

The calculation of electricity consumption of electric cars is based on work by Ricardo-AEA15 and takes 
the following polynomial form: 

K = av4 – bv3 + cv2 – dv + e 
 
where K is electricity consumption in kWh per kilometre, v is speed and a, b, c, d, and e are parameters 
with predefined values. Information on the electricity consumption of buses, LGVs and HGVs is sparse. 
Therefore, default values are proposed for these categories of vehicle until the results of more research 
are available. The default values are assumed to apply to an average speed and are adjusted according 
to the polynomial curve used for cars to calculate values at other speeds. 

It may be noted that the formulae for both conventionally fuelled vehicles and electric vehicles apply to 
specific speed ranges. Results may be unreliable beyond these ranges. 

The VOC non-fuel element should be calculated based on vehicle type, trip length, type of terrain, type 
of road and road roughness. Default values are provided based on HDM-VOC for a set of fleet 
characteristics appropriate for Romania.  

Default parameter values for the fuel and non-fuel elements of VOCs are provided in RomTAP (see 
Annex I). The total VOC for a particular trip is calculated as the product of the length of the trip (km), 
fuel consumption per kilometre (litres/km and kWh/km) and the cost per unit of fuel (€/litre or €/kWh 
exclusive of all taxes and duties), plus the product of the trip length and the non-fuel unit cost. 

Fuel costs have varied significantly over the years. Uncertainty over future fuel costs coupled with 
ongoing improvements in fuel efficiency have meant that traditionally road VOCs have been held 
constant throughout the appraisal period, the rationale being that any increase in cost may be cancelled 
out by improved efficiency. RomTAP makes provision for two scenarios: the Baseline Scenario 
continues current trends (VOCs held constant), and an Adapted Scenario which is intended to be 
consistent with Paris Agreement objectives and assumes annual fuel cost increases alongside 
improved fuel efficiencies.   

Train and IWT vessel operating costs 

Train operating costs (TOCs) and inland waterway vessel operating costs (IWTOCs) are the costs of 
operating and maintaining the railway rolling stock (as opposed to the infrastructure) and the shipping 
vessels. They include energy consumption, crew costs, maintenance and repairs, general operating 
costs (administration, office costs and overheads, IT etc).  

The change in train kilometres and IWT vessel kilometres which result from the project should be 
calculated and then monetised using the unit cost rates. Details of how TOCs and IWTOCs are 
calculated in RomTAP are included in Annex I.  

External cost savings 

External costs are costs that are not directly or fully accounted for by the groups causing them. Thus, 
costs that are caused by transport users but incurred (in full or in part) by others are treated as the 
external costs of transport. They include the costs of accidents, air pollution, noise and greenhouse gas 
emissions (predominantly CO2). 

 

 
15 Ricardo-AEA (2015) Speed emission/energy curves for ultra-low emission vehicles 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/942831/Speed_emission_en
ergy_curves_for_ultra-low_emission_vehicles-document.pdf 
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Safety improvements 

The accident benefit or disbenefit associated with the project should be calculated, monetised, and 
input into the CBA. The monetary value attached to the avoidance of an accident is related both to the 
direct cost associated with the accident (for example the cost of emergency services and hospital 
treatment etc.) and the indirect economic costs, for example in terms of lost productivity from injury time 
and a proxy value attributed to the pain, grief and suffering caused by accidents.  

In general, the difference in the number of accidents occurring in the WOP and WP networks must be 
determined.  

This is done by calculating the total vehicle kilometres by network type (road type, rail type, waterway 
type) and applying appropriate accident rates (number of accidents per year per million vehicle 
kilometres). For rail accidents it may be further disaggregated into accidents related to the number of 
level crossings.  

Casualty rates are then applied to the number of accidents to determine the number of casualties by 
severity. The severity types are fatal, serious injury, slight injury, and non-injury (material damage only).  

The total number of accidents and casualties by severity should be calculated for the WP and WOP 
scenarios to determine the increase or decrease in accidents associated with the project. 

When undertaking detailed project appraisal, local accident data should be used in place of national 
values where available and considered reliable, in order to derive project specific accident rates. 
RomTAP provides default national accident rate parameters suitable for strategy appraisal. 

Accident rates are assumed to decline over time as infrastructure geometry, vehicle safety features and 
driver awareness improve. Local historic change in accident experience may be used where available. 
Alternatively, a default rate of 0.5% per year may be assumed.  

For road accidents, monetary values by type of casualty are applied to the accident rates per million 
vehicle kilometres and casualty rates per accident by type of road in the WOP and WP scenarios. The 
difference determines the economic benefit. A similar approach is adopted for rail level crossing 
accidents, where the number of the level crossings is considered in the calculations.  

For rail and IWT accidents, due to the lack of reliable data on accident rates for these transport modes, 
the average unit costs (€/veh.km, €/pax.km and €/tonne.km) presented in the 2019 Handbook on 
External Costs are considered in the calculations. Thus, the change in vehicle kilometres which result 
from the project are calculated and then monetised using the unit cost rates.  

The monetary values per casualty or per pax.km, tonne.km and vehicle.km are assumed to increase 
annually in line with GDP/capita with an elasticity of 0.8.  

RomTAP includes the annual monetary values per casualty to be used, and presents national road 
accident rates, road accident costs, rail costs and IWT accident costs by various metrics.  

Climate change 

Climate change or global warming impacts of transport are mainly caused by emissions of the 
greenhouse gases (GHGs) carbon dioxide (CO2), nitrous oxide (N2O) and methane (CH4). These 
emissions have a range of impacts which may include sea level changes, agricultural impacts, water 
supply impacts, health impacts, ecosystem and biodiversity impacts and climate/weather impacts. 

Emissions should be estimated using emission rates per litre of fuel or kWh of electricity consumed, as 
calculated for the fuel element in the VOCs. Rates have been derived for Romania based on the EIB 
Carbon Footprint Methodology, using the electricity grid emission rates for Romania. 
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GHG emissions are considered a global impact and therefore the value of the change in emissions 
volume is independent of the location at which the change occurs.  

Calculating the monetary costs of changes in emissions should be done in terms of the change in the 
equivalent tonnes of greenhouse gases released as a result of implementing a project. Both absolute 
and relative quantities should be calculated and reported, in line with the EIB Carbon Footprint 
Methodology. For the CBA calculations, the relative quantities are used. The carbon assessment has 
to be included throughout the project development cycle (e.g., planning stage, option analysis stage, 
feasibility stage, etc.) with the aim of promoting low-carbon choices and options, in line with Commission 
Notice “Technical guidance on the climate proofing of infrastructure in the period 2021-2027”. 

The cost per tonne of carbon to be used is set out in the EAV in €2016, rising from €80 in 2020 to €800 
in 2050. Annual costs are set out in RomTAP, adjusted to the price base. RomTAP also includes sample 
emission costs per road vehicle kilometre for selected years and vehicle speeds, and sample road 
vehicle emission rates by vehicle type and speed. 

Air pollution 

Local air pollution costs are caused by the emissions of air pollutants with differing impacts including 
particulate matter (PM2.5 and PM10), nitrogen oxides (NOx), sulphur dioxide (SO2) and non-methane 
volatile organic compounds (NMVOCs). Impacts include health costs, building/material damages, crop 
losses and costs of damage to the biodiversity, soil, and water. Health costs (mainly caused by PM, 
from exhaust emissions or transformation of other pollutants) are by far the most important element. 

The scale of the impact will vary depending upon the nature and the location of the project. The main 
factor that affects the scale of the impact is the population proximity and density near the emission 
source. Additionally, there are mode specific factors that may be considered: 

 Road – the most important factor is the emission standards of the vehicle fleet which depends, 
in part, upon the age of vehicles. Emissions are then related to the speed of the vehicle, fuel 
type, road gradient, vehicle load and driving style. 

 Rail – the emission level depends upon the train speed, fuel type, share of electrified services, 
and the sources and location of electricity generating power plants. 

 IWT – the main factors are engine type, vessel type, fuel quality, operation mode and the 
direction of travel (up/down stream). 

It is also important to consider the impacts on populations along alternative routes to the project. For 
example, a new road or rail line may lead to high volumes of traffic, and thus an air pollution increase 
along the route. However, the net impact may be positive if the new infrastructure is in a rural area and 
has removed traffic from an urban route. 

For detailed project appraisal, the change in tonnes of air pollutants emitted as a result of the project 
should be calculated taking into consideration the points raised above. TREMOVE is a policy 
assessment model commissioned by the European Commission to study the effects of different 
transport and environment policies on the transport sector for all European countries. This model 
provides emission rates (tonnes per vehicle km) by vehicle type, which can be used, together with 
vehicle fleet estimates to determine emissions for the WP and WOP scenarios. From these values the 
change in tonnes of air pollutants emitted can be calculated. 

However, this method is complex and requires extensive data relating to fleet composition, which would 
need to be updated through the appraisal period. Therefore, a simplified approach is recommended 
and RomTAP provides for two options. The user can either make separate calculations of PM emissions 
and NOx emissions, or instead base the calculations on an aggregated cost of air pollution per vehicle 
type as set out in the 2019 Handbook on External Costs. The first approach is preferred, as the PM 
emissions can be costed separately for exhaust emissions in metropolitan, urban and rural areas, and 
non-exhaust emissions, and, more importantly it leads to a more accurate estimate which considers in 
the formula the travel speed. Similarly, NOx emissions can be costed separately for urban and rural 
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environments. The 2019 Handbook values should only be applied in the absence of a road transport 
model able to produce reliable estimates of e.g., travel speeds. An example of this would be the 
appraisal of a rail project with a rail only model, but with modal shift calculated using elasticities. 

In years beyond the price base, both the average damage costs per pollutant and the aggregated air 
pollution costs are increased in line with GDP/capita with an elasticity of 0.8 applied.   

Noise 

If a project changes the volume of traffic on a road or rail line, then there may be an impact upon the 
population living nearby in terms of increased (or decreased) noise. 

Noise can be defined as the unwanted sound or sounds of varying duration, intensity, or other quality 
that causes physical or psychological harm to humans. In general, two types of negative impacts of 
transport noise can be distinguished: 

 Costs of annoyance: transport noise imposes undesired social disturbances, which result in 
social and economic costs such as restrictions on the enjoyment of leisure activities, discomfort, 
or inconvenience. 

 Health costs: transport noise can also cause physical health damages. Hearing damage can 
be caused by noise levels above 85 dB(A), while lower levels (above 60 dB(A) may result in 
nervous stress reactions, such as change of heartbeat frequency, increase of blood pressure 
and hormonal changes, increased risk of cardiovascular diseases and reduction in quality of 
sleep. 

The scale of the impact varies depending upon the nature and the location of the project. There are four 
key factors that determine noise impact: 

 Time of day – noise disturbance at night has a greater impact than during the day. 
 Population density near the noise source – noise only impacts those who can hear it. 

 Existing noise levels – depending upon traffic volume, speed, and vehicle type mix. The higher 
the existing background noise level, the lower the impact. 

 Type of noise – intermittent noise can be more disturbing than constant background noise. 

Additionally, there are mode specific factors that should be considered: 

 Road – the noise level depends upon the type of vehicle, speed of vehicles, age of the vehicles, 
proportion of trucks, road surface conditions and gradient. 

 Rail – the noise level depends upon the train speed, coach/wagon type, conditions of both track 
and wheels, type of brake, train length and the presence of noise walls. The most significant 
impact is from freight train movements at night. 

It is also important to consider the impacts along alternative routes to the direct project corridor. For 
example, a new road or rail line may lead to high volumes of traffic, and thus a noise increase. However, 
if the new infrastructure is in a rural area and has removed traffic from an urban route the net impact 
may in fact be positive. 

The change in vehicle kilometres which result from the project should be calculated and then monetised 
using unit cost rates. RomTAP provides annual unit costs (€/veh.km, €/pax.km and €/tonne.km) of the 
impact of noise by mode, vehicle type and fuel type. If traffic data can be differentiated by urban, sub-
urban and rural, adjustment factors are provided to reflect the different nature of traffic and population 
density in the regions.  

In years beyond the price base, costs are increased in line with GDP/capita with an elasticity of 0.8 
applied. 
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 The Rule of Half (RoH) 

The calculation of the value of user benefits follows economic theory of consumer surplus. As such, 
user benefits may vary depending on whether they are attributable to users of the existing route or 
infrastructure, users diverting from alternative routes or infrastructure or new users (also referred to as 
generated or induced traffic) who do not travel in the WOP case. Further benefits may be enjoyed by 
non-users from reduced external costs. 

If benefits are defined as the difference in cost between the WOP and WP cases: 

 Existing users are allocated the full value of any benefits they may enjoy in the WP case as 
compared to the WOP case.  

 New users are allocated 50% of the benefits calculated for the existing users.  
o This is because some new users may decide to travel following a very small increase 

in benefits, while others will require a greater increase. By taking a 50% value of 
benefits, an average value is attributable to new users that approximates to the 
economic theory. This is referred to as “the rule of a half” (RoH) and is widely 
discussed in the literature - the interested reader may refer to the 2014 CBA Guide 
p89. 

 For diverting users:  
o If the economic analysis is based on traffic forecasts from a network based multi-modal 

traffic model, then the actual costs of the users diverting from one mode to another will 
be known in both the WOP and WP cases. In this case, they are treated the same way 
as existing users and the full value of any benefits is included. 

o However, if a more simplified modelling approach is adopted, for example focussing 
only on the project corridor and/or only on the transport mode of the project, then the 
WOP costs of traffic diverting from an alternative corridor or alternative mode will not 
be known and the RoH should be applied (i.e., 50% of the savings enjoyed by the 
existing users).  

Also note that: 

 The RoH is only applied to the categories of benefits relating to user behaviour (perceived 
costs). For example, in the case of roads, this will generally comprise time and fuel costs. 

 The RoH is not applied to external costs where an increase in traffic leads to a corresponding 
increase in costs to third parties. For example, if building a new road results in a certain volume 
of induced traffic that is truly “new” rather than “diverted”, it will result in an increase in GHG 
emissions of 100% of the emissions caused by the new traffic. 

Table 4.5. Application of the Rule of a Half to different categories of user; % of value of benefits applied 

 
Existing 
users 

Diverting users 
New users Benefit category WOP costs 

known 
WOP costs 
unknown 

Value of time savings 100% 100% 50% 50% 

Road vehicle operating cost 
savings – fuel component 

100% 100% 50% 50% 

Road vehicle operating cost 
savings – non-fuel component 

100% 100% 100% 100% 

Train operating cost savings 100% 100% 100% 100% 

Safety benefits 100% 100% 100% 100% 

Environmental benefits (GHG 
emissions, local air pollution, noise) 

100% 100% 100% 100% 

Source: JASPERS 
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 Economic indicators 

The incremental costs of a project are compared with the incremental benefits over a specified number 
of years (the “reference” period) to produce three16 indicators of economic performance. These are: 

 The net present value (NPV) of the project. Future costs and future benefits are discounted to 
the price base year according to an annual discount rate. The sum of the discounted future 
costs and the sum of the future discounted benefits produce the present values (PV) of costs 
and benefits respectively. The NPV is the PV of the benefits minus the PV of the costs. A project 
that is economically “viable” will have an NPV greater than zero. 

 The economic internal rate of return (ERR). The ERR is the discount rate that would result 
in an NPV of zero. Thus, a project that is economically “viable” will have an ERR that is greater 
than the discount rate (3%)17. 

 The benefit-cost ratio (BCR). The BCR is the PV of benefits divided by the PV of costs. The 
BCR is expressed as a ratio and a project is considered economically viable if the BCR is 
greater than 1.0. 

Note: 

 Economic impacts can be positive or negative depending upon the nature of the project being 
assessed.  

 However, in the calculation of the BCR, only investment, replacement and O&M costs are to 
be included on the costs side, and all impacts listed above on the benefit side, irrespective of 
their sign.  

 In addition, a residual value (RV) may be included as a cost or a benefit, depending on the 
calculation procedure adopted (see section 4.7.4), i.e., on the benefit side in case the RV is 
determined as NPV of the remaining lifetime method and respectively on the cost side if 
determined based on the depreciation method. 

The following table shows the calculation in Excel of the ENPV and ERR of a simple investment project 
with an appraisal period of 32 years, 2 years of construction and 30 years of operation.  

Table 4.6. Sample calculations of ENPV and ERR 

 

The discount rate is 3%. The undiscounted investment costs are €25m in each of years 1 and 2. The 
undiscounted benefits are €3m in each of years 3 to 32.  

 

The present value of costs is calculated in Excel as: 

PVC = SUMPRODUCT(Discount factor array, Costs array) 

The present value of benefits is similarly calculated: 

PVB = SUMPRODUCT(Discount factor array, Benefits array) 

 
16 There are other indicators, such as the first year rate of return, but they are less frequently used and are not required to be 
calculated. 
17 For projects which are financed by International Financial Institutions (e.g., EIB), other rules may apply for the economic 
analysis, including higher hurdle rates. 
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The ENPV is calculated as: 

ENPV = PVB-PVC 

And the ERR is calculated as: 

ERR = IRR(ENPV array). 

In this example it can be seen that the ENPV is greater than zero and the ERR is greater than the 
discount rate. Thus, the project may be considered as good value for money. 

 Ranking and prioritising projects and options 

When comparing options within a single investment proposal, usually the better performing option has 
both a larger ENPV and a larger ERR/BCR than the option performing less well. There might be, 
however, some (infrequent) cases in which, owing to the different scales of the options, one has a larger 
ENPV but a smaller ERR/BCR than the other. In such a case, it is suggested that the ERR/BCR is used 
because it would (usually) allow the promoter to save resources that could be reused for additional 
investments. 

In ranking alternative projects from a group typically competing under budget constraints, the ENPV is 
also less relevant (because it is biased towards more expensive projects) and the ERR/BCR is the 
preferred indicator as well, provided that it can be calculated for all projects. 

4.8 Overview of financial and economic outflows and inflows 

The economic analysis (and the financial analysis where applicable) considers various outflows (costs) 
and inflows (benefits in the case of economic analysis, revenues in the case of financial analysis) 
associated with and generated by a project.  

While the characteristics of inputs are consistent between the economic and financial analysis, the 
treatment of the data can vary. The table below summarises the key inputs to the analysis and whether 
they are included in the respective analyses. 

Table 4.7. Summary of treatment of analysis inputs: included (Y) or not included (N) 

 Economic analysis Financial analysis 
Investment costs Y Y 
Operation & maintenance costs Y Y 
Discount rates Y (SDR) Y (FDR) 
User charges (fares, tolls) N (transfer payment) Y 
Travel time savings Y N 
Vehicle operating cost savings Y N 
Safety benefits Y N 
CO2 emissions Y N 
Local air pollution Y N 
Noise Y N 
Subsidies & taxes N (transfer payment) Y 
Contingency N N 
VAT N N 

Source: JASPERS 
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4.9 Sensitivity and risk analysis 

Project appraisal is a forecasting process and, as such, has inherent uncertainties. These uncertainties 
come from both data limitations in the existing situation, and uncertainties as to how aspects, such as 
demand for travel, costs for infrastructure etc., will change over time. These uncertainties in the inputs 
to the appraisal process lead to uncertainty in the economic and financial appraisal output. 

The sensitivity and risk assessment considers these uncertainties and their impact on the outcomes of 
both the economic and financial appraisal. 

 Sensitivity analysis 

Sensitivity analysis entails a series of tests to establish which input variables have a significant impact 
on economic and financial appraisal outcomes. The sensitivity analysis considers the impact of changes 
in input variable value on output value of key performance indicators.  

The economic analysis will have been undertaken assuming the most likely values for all the input 
variables. In the sensitivity analysis, changes +/- are made to the values of each of the key variables in 
turn. Typical variables tested include: 

 Investment and maintenance costs. 

 Traffic volumes. 

 Unit monetary values of benefit categories. 

The impact on the economic indicators of changes to each variable is tested in turn using 1% change 
of the variable values.  

The elasticity between the change in variable value and the change in performance indicator (usually 
ENPV) is calculated for each variable in order to identify critical variables.  

A critical variable is defined as one for which a 1% change in value results in a change of 1% or more 
in ENPV.  

Switching values are then calculated for the critical variables to identify the points at which ENPV 
becomes zero, providing thus important information on the economic margins for e.g., cost overruns or 
demand risks.  

The closer to the base case values a switching value for a particular variable is, the higher the risk. This 
risk should be properly assessed, and appropriate mitigation measures should be included as part of 
the project preparation, implementation, or operation stage. 

 Scenario analysis 

In the sensitivity analysis, variables are tested one by one. Scenario analysis involves combining critical 
(independent) variables to test extreme optimistic and pessimistic cases. The optimistic and pessimistic 
scenarios are defined by using the low/high values of the tested variables, within a realistic range. For 
example, a scenario analysis could test the impact on ENPV of high investment cost combined with low 
demand. 

In the current context of climate mitigation policies aimed at reaching climate neutrality by 2050, actions 
are being taken to shift more traffic towards low-carbon modes (e.g., rail), in addition to reduction of 
transport demand. Therefore, a decreased demand is expected for roads. Thus, it is strongly 
recommended for the analyst to include in the sensitivity analysis a scenario considering very 
conservative growth rates for road demand (see reference to the EC Sustainable and Smart Mobility 
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Strategy18). This scenario should also include the policy scenario regarding the penetration rates of 
electric vehicles (see RomTAP - sheet J. Road veh fleet – Adapted scenario.) 

Undertaking the scenario analysis allows the analyst to assess the impact of multiple negative events 
on the project’s economic viability. Projects that can withstand multiple negative impacts are likelier to 
be found economically justified ex-post. 

 Risk analysis 

A probabilistic risk analysis (for example using Monte Carlo analysis) is not generally required, but a 
qualitative risk analysis must nevertheless be carried out. Detailed guidelines on setting up a qualitative 
risk analysis are presented in the 2014 CBA Guide. In summary, the analysis should include: 

 a list of adverse events to which the project is exposed; 

 a risk matrix for each adverse event indicating: 
o the possible causes; 
o the link with the sensitivity analysis (if applicable); 
o the negative effects on the project; 
o the levels of probability of occurrence and severity of impact; 
o the risk level. 

 an interpretation of the risk matrix; 

 a description of mitigation and/or preventative measures for the main risks, indicating who is 
responsible for the applicable measures. 

The list of adverse events could include (among others): 

 demand risks (traffic higher or lower than forecast); 

 design risks (site surveys, cost estimates, project design); 

 administrative risks (delays obtaining permits, approvals); 

 land acquisition risks (higher costs, delays); 

 procurement risks (procedural delays); 

 construction risks (cost over-runs, geological risks, climate risks, as identified in the Climate 
Change Vulnerability and Risk Assessment that has been separately prepared for the project, 
archaeological risks, contractor risks); 

 operation risks (inadequate O&M, environmental changes); 

 regulatory risks (changes in regulations); 

 financial risks (availability of national financing for CAPEX and OPEX, increased financing 
costs, lower project revenues); 

 management risks (weak management capacity of beneficiary); 

 political risks (public opposition, policy changes). 

For each risk identified, the following should be described: 

 the cause (what events could trigger the occurrence of the risks); 

 the consequence (what effect will the risk have on costs, benefits, implementation time, funding 
and financial sustainability); 

 the risk owner (who is accountable and will manage it); 

 the project stage at which risk occurs; 

 the probability of the risk occurring (using the table below);  

 
18 https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52020SC0331&from=EN   
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Table 4.8. Risk probability 

 Likelihood Probability 
A Very unlikely 0-10% 
B Unlikely >10-33% 
C About as likely as not >33-66% 
D Likely >66-90% 
E Very likely >90-100% 

Source: 2014 CBA Guide 

 the severity (using the table below); 

Table 4.9. Risk severity 

 Meaning 
I No relevant effect on social welfare, even without remedial actions. 
II Minor loss of the social welfare generated by the project, minimally affecting the project long 

run effects. However, remedial, or corrective actions are needed. 
III Moderate: social welfare loss generated by the project, mostly financial damage, even in the 

medium-long run. Remedial actions may correct the problem. 
IV Critical: high social welfare loss generated by the project; the occurrence of the risk causes a 

loss of the primary function(s) of the project. Remedial actions, even large in scope, are not 
enough to avoid serious damage. 

V Catastrophic: project failure that may result in serious or even total loss of the project 
functions. Main project effects in the medium-long term do not materialise. 

Source: 2014 CBA Guide 

 the risk level (the combination of the probability and the severity on a four-level scale: low, 
moderate, high, very high). 

Table 4.10. Risk level 

 

Source: 2014 CBA Guide 
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Prevention and/or mitigation measures should be defined in accordance with the following table: 

Table 4.11. Mitigation measures 

 

Source: 2014 CBA Guide 

The proposed mitigation measures should be reasonable and realistic and the entities responsible for 
implementing the mitigation measures should be clearly noted. At the level of the beneficiary, the units 
responsible for acting should be named. Furthermore, a detailed and realistic implementation plan for 
the mitigation measures, with their expected completion dates, should be provided, clearly indicating 
the measures that have already been implemented (if the case). The residual risks should reflect the 
effect of implementing the mitigation measures. 

Finally, the beneficiary has to present a summary of the risk monitoring strategies it has in place to 
evaluate the correctness of the risk assessment and the appropriateness of the mitigation measures 

.  



Project Appraisal Guidelines  

for the Economic Assessment of Transport Investments in Romania      

35 
 

ANNEX I. PARAMETER VALUES FOR THE ECONOMIC ASSESSMENT OF 
TRANSPORT PROJECTS 

AI.1. Database of parameter values 

An Excel database of Transport Appraisal Parameter values, RomTAP, has been developed for use in 
the appraisal of transport projects in Romania. It is included as a separate Excel Annex to these 
Guidelines. The database consists of information sheets, calculation sheets and tables of parameter 
values.   

Some general principles of the database are as follows: 

- Database worksheets are colour coded according to their category. Information sheets have 
grey tabs, calculation sheets have red tabs, tables of general parameter values are blue and 
tables of parameter values that relate to specific benefit categories are green. 

- Each page has a header that includes the database name, version number and a link to the 
Contents page. 

- Specific pages can be accessed using links on the Contents page or directly using page tabs. 
- Some pages include default values (blue cells) that the user can over-ride (yellow cells). 

The following sections describe each of the pages of the database. 

AI.2. Cover 

A Cover page presents information such as the database name, version number, ownership, 
description, disclaimer and JASPERS/EC/EIB logos. It includes buttons to navigate directly to the 
Contents page, to contact JASPERS, to unhide or hide all calculation sheets and to unprotect or protect 
cells. 

 

AI.3. Contents 

The Contents page is accessible either from a link on the Cover page or directly from a page tab. The 
Contents page lists the tab names of the various parameter value pages and includes a table title for 
each page. Links on the Contents page provide access to parameter value tables. 
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AI.4. Sources 

Sources lists the various documents used to compile the database, with live links where available. 

 

AI.5. Changelog 

The Changelog is a record of changes made to the RomTAP file with corresponding dates and version 
numbers. 

 

AI.6. General parameters 

Table A. General parameters includes the default discount rates, operational period and price base 
year. In most cases the default values should be used. However, the user can enter alternative values 
to override defaults where justified. The default financial discount rate (FDR) for projects financed under 
the 2021-2027 programming period is kept at 4%, the value used for the 2014-2020 programming 
period. The default social discount rate (SDR) is 3% in accordance with the EAV. The reference period 
is the period from the start of construction to the end of the operational period. A standard operational 
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period of 30 years should normally be used. The default price base year to which all prices are adjusted 
is 2021.  

 

AI.7. Annual parameters 

Annual parameters are calculated to convert monetary values to the price base year.  

Input data is held on sheet B. Annual parameters and includes the following: 

 2010 to 2021 recorded values from INSSE, 2022 to 2026 forecast values from CNSP and 2027 
to 2030 JASPERS assumptions of engineering works cost indices used to adjust investment 
and O&M costs. 

 2010 to 2021 recorded values from CursBNR, 2022 to 2026 forecast values from CNSP and 
2027 to 2030 JASPERS assumptions of EUR/RON exchange rates. 

 2010 to 2021 recorded values from Eurostat and 2022 onwards forecast values from EIU of 
Romanian real GDP/capita growth.  

 2010 to 2021 recorded values from Eurostat, 2022 to 2024 forecast values from ECB and 2025 
to 2030 JASPERS assumptions of harmonised indices of consumer prices (HICP) in the euro 
area. 

 2010 to 2021 recorded values from Eurostat, 2022 to 2026 forecast values from CNSP and 
2027 to 2030 JASPERS assumptions of harmonised indices of consumer prices (HICP) in 
Romania. 

Data beyond 2021 may be updated by JASPERS as it becomes available.  

 

Various calculations are carried out on the Annual param calcs sheet to produce different categories 
of escalation factors. These include the following: 
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Investment and O&M costs 

 Moving from a prior year to the price base year 

Investment costs are typically estimated in nominal prices, in local currency, in the year in which 
the cost estimate is prepared. To change the price base year for investment costs to the 
specified base year, the following approach is recommended: 

Step 1: Exchange rate conversion. If the values are expressed in EUR, these should be 
converted to RON (using the average exchange rate applicable to that year). 

Step 2: Inflation adjustment. Using the engineering works cost index, the unit value should be 
updated from the old to new price base year as follows: 

New unit value = old unit value x (index value for updated price base year/index value for old 
price base year). 

Step 3: Exchange rate conversion. The new unit values should be converted to EUR using 
the average exchange rate applicable to the new price base year. 

 Growth in real values over time (after the price base year) 

Such process is particularly important when the specific evolution of some costs is significantly 
different than the general inflation (consumer prices index), meaning that the related costs, in 
real terms, are evolving over time. To consider the costs increase in real terms after 2021, the 
following approach is recommended: 

Step 1: Exchange rate conversion. If the values are expressed in EUR, these should be 
converted to RON (using the average exchange rate applicable to the base year). 

Step 2: Growth in real values. The cost in RON corresponding to each year after the current 
base year, converted to the price base year as explained above (Step 1 and 2), should be 
multiplied by (1+n)/(1+i), where n is the percentage change in the engineering works cost for 
the relevant year after 2021, and i is the percentage change in the Romanian consumer price 
index (HICP RO) over the same period for the relevant year after 2021.This calculation is 
performed as long as the engineering works cost index percentage change is different to that 
of the HICP RO.  

Step 3: Exchange rate conversion. The new unit values should be converted to EUR using 
the average exchange rate for the relevant year. 

The calculated annual cost escalation factors for investment and O&M costs for the selected price base 
year using the input data above are presented in Table B1. These are included as an output table as 
they may be required for use externally to RomTAP. 
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Economic Benefits 

There are three categories of parameter values corresponding to the economic benefits in terms of 
converting the values to a base year and considering the growth in real values over time: 

 parameter values dependent on GDP/capita (VoT and externalities, except for GHG 
emissions). 

 parameter values dependent on fuel cost (e.g., VOC for petrol/diesel vehicles). 

 CO2 cost. 

Parameter values dependent on GDP/capita (VoT and externalities except for CO2 cost) 

The parameter values for these benefits are typically estimated in nominal prices, in EUR, in the year 
for which values were calculated (usually 2010). To change the prior price base year to the current base 
year, the following approach is recommended and is applied internally in RomTAP. 

Moving from one price base year to another 

The parameter values included in RomTAP are all expressed in prices of the defined price base year. 
It is not generally necessary to change the price base year for these parameters. However, where 
alternate parameter values are being proposed (e.g., where better / more appropriate unit values have 
been identified), the project analyst may need to change the price base year of the new values to that 
of the defined price base year. In these circumstances the following approach is recommended: 

Step 1: Exchange rate conversion. If the unit values are expressed in EUR these should be 
converted to RON (using the average exchange rate applicable to that year). 

Step 2: Inflation adjustment. Using the appropriate national statistical index (HICP RO), the 
unit value should be updated from the old to new price base year as follows: 

New unit value = old unit value x (index value for updated price base year/index value for old 
price base year). 

Step 3: Real growth. The real value of the parameter in question is assumed to grow over time 
in line with GDP/capita, with an elasticity of 0.8 applied to all such parameters. 
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Step 4: Exchange rate conversion. The new unit values should be converted to EUR using 
the average exchange rate applicable to the new price base year. 

Growth in real values over time 

Throughout the appraisal period the unit values are expected to grow in real terms (i.e., inflation 
occurring after the price base year should be ignored), with an elasticity of 0.8 applied to the GDP/capita 
growth. The HICP RO values after the base year should not be considered in these calculations. 

Parameter values dependent on fuel cost (e.g., VOC for petrol/diesel vehicles) 

For this parameter, the values of the fuel element of the VOC are considered for the price base year 
and two scenarios: the Base scenario and the Adapted scenario, with growth rates defined in RomTAP. 
For both scenarios the fuel cost values for 2022 will be the average value from the Oil Bulletin, but with 
inflation (HICP RO for 2022) removed. These values are calculated internally in RomTAP. 

For the non-fuel element of VOCs, the costs are converted to RON, inflation-adjusted, then converted 
back to EUR. 

Unit CO2 cost 

EIB shadow cost of carbon in €/tCO2e 2016 prices are to be used. They are converted to the price base 
year by applying the HICP euro area for inflation adjustment as the values are not specific to Romania. 
The unit costs for the rest of the reference period are estimated based on linear interpolation of the 
above defined unit costs. These values are calculated internally in RomTAP. 

AI.8. Conversion factors 

Sheet C. Conversion factors sets out conversion factors from financial to economic prices for various 
CAPEX and OPEX categories as defined in Table C.1 of the former EU Major Project Funding 
Application Form. All financial costs should exclude VAT.  

Conversion factors are calculated based on the percentage cost of materials, skilled labour, unskilled 
labour, energy, and other costs of each category, as presented in the Romanian Prices Statistical 
Bulletin. The conversion factor for each of these categories is shown in the table below. 

 

The conversion factor of 0.53 for unskilled labour is based on the calculation of the Shadow Wage Rate 
Factor (SWRF). This is derived from the unemployment rate U, income tax rate I, social security rate S 
and minimum wage W according to the following formula: 

SWRF = (1 – U) * (1 – (I + S)) 
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The conversion factor of 0.63 for energy was derived by JASPERS based on European Commission 
data (Weekly Oil Bulletin 2021), relating the Romanian price for fuel without taxes and duties and the 
pump price excluding VAT.  

The percentage of conversion factor category for each cost category was estimated by JASPERS and 
is shown in the table below. 

Percentage of conversion factor category for each cost category 

 

Source: JASPERS 

The resulting final conversion factors to be applied are shown in the table below: 

 

AI.9. O&M 

Sheet D. O&M presents price base year values of operation and maintenance costs for road, rail, IWT 
and metro. 

The values for roads are presented by type of road (based on data obtained from CNAIR Regional 
Directorate Cluj) and for tunnels (based on work carried out by ARUP), separately by road and lane 
kilometre for routine maintenance, periodic maintenance, and rehabilitation. Indicative intervention 
frequency is provided for periodic maintenance and rehabilitation. The tables below show the economic 
costs that should be used in CBA. (Financial costs are also presented in RomTAP Tables D1 and D2 
but are not shown here.) 
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The costs of O&M for railways are presented in terms of line km and track km for the overall network 
and for single track and double track lines, subdivided into electrified and non-electrified lines. They are 
based on average values in Europe presented by UIC19, adjusted to account for wage rates in 
Romania20. O&M costs are also included per track km of metro (based on Metrorex Line M2 data) and 
network km of IWT (based on research by CE Delft21).  

 

 

O&M costs beyond the price base year should increase in line with the forecast real growth in 
construction prices. 

AI.10. Passenger trip purpose 

Passenger trip purposes are presented in sheet E. Pax trip purpose in terms of percentages of 
passengers travelling for work, commuting and other purposes by car, bus, and train. The table is based 
on aggregated trip purposes presented in the AECOM guide. 

 
19 UIC (2008) lasting Infrastructure Cost Benchmarking (LICB) 
20 The adjustment is based on the AECOM assumption that 40% of maintenance costs are wage related and that Romanian 
wages are 20% of average EU wages. 
21 CE Delft (2019) Overview of transport infrastructure expenditures and costs, main report and EXCEL annex. 
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AI.11. Passenger vehicle occupancy 

Default average numbers of passengers per passenger vehicle are presented in sheet F. Pax veh 
occupancy. The user can enter over-ride values if more appropriate project specific data is available. 
Default car occupancy is taken from the AECOM guide. There is little data for bus occupancy, so the 
value in the table below is proposed until better information becomes available. (It is advised to provide 
local project specific values, where available, to over-ride this value). Default train and metro 
occupancies are average observed values. 

  

AI.12. Freight vehicle loading 

The default freight vehicle loadings in sheet G. Freight veh loading are based on values presented in 
recent studies. The user can override this data with project specific values. 

 

AI.13. Passenger value of time 

Passenger values of time are presented in sheet H. Pax VoT by trip purpose and year in terms of price 
base year € per passenger hour and by vehicle type in terms of price base year € per vehicle hour. The 
values per vehicle hour are calculated as the product of the number of passengers and the weighted 
average (across all trip purpose types) value of time per passenger, plus the work value for the drivers 
of buses. The values are based on those included in the AECOM guide and escalated to the price base 
year by converting from EUR to RON, increasing in line with Romanian inflation and GDP/capita with 
an elasticity of 0.8 applied, then converting back to EUR. 
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Growth beyond the price base is calculated in line with forecast growth in GDP/capita with an elasticity 
of 0.8 applied. 

 

AI.14. Freight value of time 

The recommended unit values for freight value of time savings are presented on sheet I. Freight VoT. 
Table I1 presents the values for road freight, which are values per hour of driver time taken from the 
work VoT on sheet H. Pax VoT. 
 

 
 
Table I2 presents freight values for rail and IWT modes. The values quoted in this table are based on 
research undertaken in France but are considered appropriate given the small differences in market 
value between countries for typical rail freight and given the broad range of value categories. They are 
held constant over time beyond the price base year.  
 

 

AI.15. Road vehicle fleet 

The composition of the road vehicle fleet is presented in the sheet J. Road veh fleet by year from 2016 
to 2070 for two scenarios: Baseline (following current trends, based on a study by Deloitte22 and 
assuming a ban on newly produced internal combustion vehicles after 2045) and Adapted (based on 
the Paris Agreement). The table shows the forecast percentage of cars, buses, LGVs and HGVs 

 
22 https://viitorultransportului.ro/wp-content/uploads/2022/07/Concordia_Future-of-mobility_-Final-presentation-vf_RO-new.pdf 
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subdivided by type of fuel (petrol, diesel and electricity) in the Baseline scenario. A similar table shows 
the forecast fleet structure in the Adapted scenario. 

 

AI.16. Fuel costs 

Costs per unit of fuel (price base € resource costs) are presented in sheet K. Fuel costs for the years 
2010 to 2022 (actual values) and 2023 to 2070 (forecast values), for both the Baseline and Adapted 
scenarios. The observed costs of petrol and diesel are average annual values exclusive of tax for 
Romania extracted from the Weekly Oil Bulletin23. The observed cost for electric vehicles is based on 
Eurostat24 household electricity prices for Romania, with an assumption that electric vehicles are 
charged 80% at private locations and 20% at public locations, where a markup of €0.10/kWh is incurred. 
The user can over-ride both these assumptions. 

 

Baseline forecast prices assume short term fluctuations consistent with research carried out by 
Deloitte25 and are held constant from 2026. Adapted scenario forecast prices follow the same profile to 
2025. Thereafter, petrol prices are forecast to increase by 2.2% annually, diesel prices by 2.3% 
annually, while electricity prices are held constant. 

 

  

 
23 https://energy.ec.europa.eu/data-and-analysis/weekly-oil-bulletin_en 
24 https://ec.europa.eu/eurostat/databrowser/view/NRG_PC_204__custom_807721/default/table?lang=en 
25 https://www2.deloitte.com/content/dam/Deloitte/ca/Documents/energy-resources/ca-en-energy-resources-industrials-o-g-
price-forecast-report-Q2-fy23-aoda.pdf 
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AI.17. Fuel consumption 

Sheet L. Fuel consumption presents the formulae and parameter values to be used to calculate the 
fuel consumption per kilometre for road vehicles. The formulae depend on speed and the user must 
therefore apply them according to modelled average link speeds. Sample calculations are presented 
for cars, buses, LGVs and HGVs by fuel type, sample speeds, sample years and alternative scenarios 
(Baseline and Adapted). Values are provided for all sample speeds. However, the calculations may 
present unreliable results for speeds greater than the maximum speeds specified in Table L1. 

The formulae are based on WebTAG and the original data relates to UK fleet composition in 2015, but 
assumed representative of Romanian fleet composition in 2021. Note that HGVs are split into two 
categories – HGV1 (2 and 3-axle rigid vehicles) and HGV2 (4-axle rigid vehicles and all articulated 
vehicles). HGV1 corresponds to the UK WebTAG category OGV1, and HGV2 corresponds to the UK 
WebTAG category OGV2. The default split to be used is 34.8% HGV1 and 65.2% HGV2, based on 
proportions observed in the Romanian National Traffic Model. Note also that until more data becomes 
available, values for electric buses, electric LGVs and electric HGVs are adjusted from a speed of 
80km/h to other speeds following a similar profile to that of electric cars. 
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Aggregated fuel costs of road vehicles are included in a separate table for use in the assessment of rail 
and other non-road projects. The costs are shown in terms of €/pax.km and €/tonne.km for the Baseline 
and Adapted scenarios for the price base year and a custom year. These costs should be added to the 
aggregated non-fuel costs of road vehicles to get total road vehicle VOCs. 

 

 

AI.18. Non-fuel costs 

Non-fuel VOCs for road vehicles have been calculated using HDM-VOC for a standard set of vehicle 
fleet characteristics adjusted to Romanian conditions. RomTAP can generate adjustment factors if 
modifications to the original data are required. JASPERS are available to assist with this process. 

 

The non-fuel VOCs are presented in price base € by type of vehicle, type of terrain (flat, hilly, 
mountainous), type of road (interurban dual carriageway, interurban single carriageway, urban) and 
road roughness (IRI 2, 6, 10) in sheet M. Non-fuel costs. 
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The values are held constant beyond the price base.  

Aggregated non-fuel costs of road vehicles are included in a separate table for use in the assessment 
of rail and other non-road projects. The costs are shown in terms of €/pax.km and €/tonne.km for the 
price base year and a custom year that can be specified on sheet L. Fuel consumption. These costs 
should be added to the aggregated fuel costs of road vehicles to give total road vehicle VOCs. 

 

AI.19. TOCs 

Train operating costs are calculated separately for passenger trains and freight trains in sheet N. TOCs. 
For passenger trains, costs per train kilometre are based on AECOM 2010 data, subdivided by type of 
train and energy, and adjusted to the price base year by applying the Romanian inflation rate. Freight 
train costs are based on JASPERS Rail Guidance, subdivided into hourly and kilometric cost 
components by type of train. The hourly cost component is adjusted to the price base by applying the 
Romanian inflation rate and the kilometric cost is adjusted according to energy market prices. 

Passenger train operating costs are presented in RomTAP by train kilometre and passenger kilometre 
and either metric may be used. The costs remain constant beyond the price base year. 
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No operating costs are currently available for metro trains. For appraisal of metro projects, the operator 
should provide the applicable TOC data. 

Freight train operating costs are presented for trains and tonnes by time and distance metrics and both 
metrics are to be used together i.e., the total TOC is the hourly cost plus the kilometric cost either per 
train or per tonne. The hourly costs remain constant beyond the price base year while the kilometric 
costs are adjusted in line with the Baseline and Adapted scenarios. 
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AI.20. IWTOCs 

Inland waterway vessel operating costs are tabulated in sheet O. IWTOCs by year in price base € in 
terms of €/km, €/hour, €/tonne.km and €/tonne.hour for the Baseline and Adapted scenarios. The values 
are based on work carried out by Jacobs26 and Panteia27. 

 

Original data is subdivided into crew costs, fuel costs and other costs, escalated to the price base as 
follows: 

 Crew cost: converted to RON, escalated in line with Romanian inflation and GDP/capita with 
an elasticity of 1.0, then converted back to EUR. 

 Fuel cost: escalated in line with market prices. 

 Other costs: converted to RON, escalated in line with Romanian inflation, then converted back 
to EUR. 

Crew costs and other costs are held constant from the price base year while fuel costs are escalated 
according to the Baseline and Adapted scenarios.  

AI.21. Road accidents 

Accident costs are tabulated in sheet P. Road accidents by year, type of casualty and for material 
damage. The values are based on the 2019 Handbook on External Costs data for Romania, rebased 
to the price base year. In years beyond the price base, costs are increased in line with GDP/capita with 
an elasticity of 0.8 applied.  

 

A second table presents road accident rates in terms of the number of damages only accidents per 
million vehicle kilometres and injury accidents per million vehicle kilometres by type of road (motorway, 
national rural, national urban, regional rural, regional urban and local). The number of fatalities, serious 
injuries and slight injuries is also tabulated. The rates are based on data from 2007 – 2011 reported in 
the AECOM Guide and should be updated once suitable data is available. Accident rates are assumed 

 
26 JACOBS (2020) Improvement of Navigation Conditions on the Romanian-Bulgarian Common Sector of the Danube 
27 Panteia (2020) Cost figures for freight transport 
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to decline by a default rate of 0.5% per year, as infrastructure geometry, vehicle safety features and 
driver awareness improve. 

   

A further table presents the costs of road accidents per injury accident and per million vehicle kilometres 
by type of road, again with annual reduction factors applied. 

   

A final table presents road accident costs per passenger kilometre and tonne kilometre by year. This 
table is based solely on data in the Handbook on External Costs and may not, therefore, be fully 
consistent with the previous tables. These values should only be applied in the absence of a road 
transport model able to produce reliable estimates of e.g., vehicle kilometres. An example of this would 
be the appraisal of a rail project with a rail only model, but with modal shift calculated using elasticities.   

   

AI.22. Rail & IWT accidents 

Rail and IWT accident costs are presented in sheet Q. Rail & IWT accidents. They are expressed in 
terms of cost per train kilometre, passenger kilometre, tonne kilometre and per level crossing for rail, 
and per vessel kilometre and tonne kilometre for IWT vessels. The table is based on values presented 
in the 2019 Handbook on External Costs and, for level crossings, AECOM data. 
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AI.23. Noise 

Noise costs based on the 2019 Handbook on External Costs are presented in sheet R. Noise by 
passenger kilometre, tonne kilometre and vehicle kilometre by type of vehicle (car, bus, LGV, HGV, 
train and IWT) and fuel (petrol, diesel and electricity) by year. In years beyond the price base, costs are 
increased in line with GDP/capita with an elasticity of 0.8 applied. The Handbook does not provide data 
for electric road vehicles. An assumption is made that they are 50% quieter than conventionally fuelled 
road vehicles. 

 

 

If a more detailed breakdown of costs is required, consolidated adjustment factors can be applied. 
These facilitate the conversion of the costs per vehicle kilometre to be adjusted to noise generated 
during the day and during the night in urban (average population density of 1,500 inhabitants per square 
kilometre), suburban (average population density of 300 inhabitants per square kilometre) and rural 
(average population density of less than 150 inhabitants per square kilometre) locations. The 
adjustment factors are based on the relative values presented in the AECOM Guide. They are applied 
by multiplying the per vehicle kilometre cost by the corresponding adjustment factor. 
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AI.24. GHG emissions 

Greenhouse gas (GHG) emission costs are calculated in sheet S. GHG as costs per litre and kWh of 
fuel and energy consumed for Baseline and Adapted scenarios. Emission rates in terms of kg/litre and 
kg/kWh of CO2 equivalent are based on the EIB Carbon Footprint Methodology. 

 

Annual electricity grid emission factors are presented on the basis that such emissions will be zero by 
the year 2050. 

 

Fuel efficiency is assumed to remain constant in the Baseline scenario but to improve annually in the 
Adapted scenario. 

 

The cost per tonne of carbon (equivalent) emitted is adjusted from the 2016 data presented in the EAV 
to the price base year in line with euro area inflation.  
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A table of emission rates presents GHG emissions by fuel type for the two scenarios, adjusted by the 
assumed annual fuel efficiency improvement.  

  

The cost per tonne is applied to the emission rates to produce a table of annual costs by fuel type for 
the two scenarios. 

  

Sample road vehicle GHG emission costs per vehicle kilometre at various speeds are tabulated for the 
Baseline and Adapted scenarios. Values are provided for all sample speeds. Note however that the 
calculations may be unreliable for speeds greater than the maximum speeds specified in Table L1.  
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Similar tables present sample road vehicle GHG emission rates per vehicle kilometre for the Baseline 
and Adapted scenarios. 

 

GHG emissions from trains are tabulated in terms of kgCO2/train.km, kgCO2/pax.km and 
kgCO2/tonne.km for the Baseline and Adapted scenarios. 

 

 

A similar table presents GHG emissions from trains in terms of € per train.km, € per pax.km and € per 
tonne.km. 
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GHG emission rates and costs for IWT vessels are tabulated in terms of kg and € per ship.km and kg 
and € per tonne.km for the Baseline and Adapted scenarios. 

 

A final table presents aggregated GHG costs of road vehicles for use in the assessment of rail and 
other non-road projects. The costs are shown in terms of €/pax.km and €/ton.km for the price base year 
and a custom year that can be specified on sheet L. Fuel consumption.  

 

AI.25. Air pollution 

An assessment can use either combined local Air Pollution tables or separate PM and NOx tables, but 
should not use both. 

Local air pollution costs in sheet T. Air pollution based on the 2019 Handbook on External Costs are 
presented by passenger kilometre, tonne kilometre and vehicle kilometre by type of vehicle (car, bus, 
LGV, HGV, train and IWT) and fuel (petrol, diesel and electricity) by year. In years beyond the price 
base, costs are increased in line with GDP/capita with an elasticity of 0.8 applied. The Handbook does 
not provide data directly for electric road vehicles but includes data from COPERT that enables an 
estimate to be made. The 2016 cost of air pollution created by electric cars is about 16.7% that of 
conventionally fuelled cars, while that of electric LGVs is about 7.8%. 
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AI.26. PM 

An assessment can use either combined local Air Pollution tables or separate PM and NOx tables but 
should not use both. 

PM emissions include both exhaust and non-exhaust PM10 emissions. PM10 particle mass includes both 

fine (below 2.5 μm) and course (between 2.5 and 10 μm) fractions of airborne particulate matter.  

The formulae for the calculation of exhaust PM emissions are presented in sheet U. PM in terms of 
grams per kilometre by vehicle category for selected years, based on WebTAG. The formulae depend 
on speed and the user must therefore apply them according to modelled average link speeds. The 
tables present an indication of the valid speed ranges to which the formulae apply and sample 
calculations for minimum, user selected average and maximum speeds.  

 

Values for intermediate years may be interpolated, while values for years beyond 2041 should be held 
constant. 

A separate table presents non-exhaust PM emissions from tyre wear and brake wear by vehicle 
category and type of road. 
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A final table presents the costs that are to be applied per tonne of PM exhaust emissions in metropolitan, 
urban and rural areas, and PM non-exhaust emissions. It is noted that the metropolitan area applies to 
cities larger than 0.5 million inhabitants These costs are extracted from the 2019 Handbook on External 
Costs data annex for Romania, adjusted to the price base.  In years beyond the price base, costs are 
increased in line with GDP/capita with an elasticity of 0.8 applied. 

 

AI.27. NOx 

An assessment can use either combined local Air Pollution tables or separate PM and NOx tables but 
should not use both. 

The formulae for the calculation of NOx emissions are presented in the V. NOx sheet in terms of grams 
per kilometre by vehicle category for selected years, based on WebTAG. The formulae depend on 
speed and the user must therefore apply them according to modelled average link speeds. The tables 
present an indication of the valid speed ranges to which the formulae apply and sample calculations for 
minimum, user selected average and maximum speeds.  

 

Values for intermediate years may be interpolated, while values for years beyond 2041 should be held 
constant. 

A second table presents the costs that are to be applied per tonne of NOx emission in urban and rural 
areas. These costs are extracted from the 2019 Handbook on External Costs data annex for Romania, 
adjusted to the price base.  In years beyond the price base, costs are increased in line with GDP/capita 
with an elasticity of 0.8 applied. 



Project Appraisal Guidelines  

for the Economic Assessment of Transport Investments in Romania      

60 
 

 

 

  



Project Appraisal Guidelines  

for the Economic Assessment of Transport Investments in Romania      

61 
 

ANNEX II. FINANCIAL ANALYSIS 

The aim of financial analysis is to assess whether the proposed project needs co-financing from EU 
funds. If so, the analysis then determines the co-financing contribution and checks whether the EU 
support is appropriate, whether the proposed project investment option is financially sustainable during 
the construction and operation phases, and/or whether there are adequate commitments to ensure its 
sustainability.  

In practice, it means that the financial analysis should answer the following questions:  

 What is the project financial profitability?  

 What will be the EU contribution?  

 How will the project be financed?  

 What is the national capital profitability? 

 Will the project be financially sustainable?  

Taking into consideration the above, the following sequence of steps is recommended:  

 Setting assumptions for the analysis;  

 Determination of all cash flows for each year of analysis (calculation of project financial inflows 
and outflows); 

 Calculation of financial indicators for the entire investment (C) (net present value – FNPV(C) 
and profitability or rate of return – FRR (C)); 

 Calculation of co-financing contribution from EU funds; 

 Calculation of financial indicators for the national capital (K) (net present value – FNPV(K) and 
profitability or rate of return – FRR(K)). For most projects (C) and (K) calculations are not 
required (see Table 4.2); 

 Verification of the project financial sustainability.  

AII.1. Assumptions and parameters 

The following assumptions and parameters will be considered and presented in the financial analysis: 

 The financial analysis will be carried out using the Discounted Cash Flow (DCF) method. An 
appropriate Financial Discount Rate (FDR) is adopted to calculate the present value of the 
future cash flows. The financial discount rate reflects the opportunity cost of capital. For the 
2021-2027 programming period, the same FDR considered for the 2014-2020 programming 
period, respectively 4%, is to be used for transport sector projects in Romania. 

 Only cash inflows and outflows are considered in the analysis. Depreciation, reserves, price 
and technical contingencies, and other accounting items which do not correspond to actual 
flows are disregarded.  

 As a general rule, the financial analysis should be carried out from the point of view of the 
infrastructure owner. If, in the provision of a general interest service, the owner and operator 
are not the same entity, a consolidated financial analysis, which excludes the cash flows 
between the owner and the operator, should be carried out to assess the actual profitability of 
the investment. 

 The financial analysis will be carried out considering the same appraisal period as the one in 
the economic analysis (see section 4.5.1 for details), and it should be clearly indicated. 

 The financial analysis will be carried out in constant prices considering the same price base 
year as the one in the economic analysis (see section 4.5.3 for details), and it should be clearly 
indicated. 

 The analysis should be carried out net of VAT, both on purchase (cost) and sales (revenues), 
if it is recoverable by the project promoter. If it is not the case, the VAT should be included. 
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 Direct taxes (on capital, income or other) are to be considered only for the financial sustainability 
verification and not for the calculation of the financial profitability, which is calculated before 
such tax deductions. 

 All other input data and assumptions for the analysis must be coherent with the economic 
analysis data and transport forecasts (in particular, traffic forecast). 

The structure of the financial analysis and the elements to be included are presented in the figure and 
table below, sourced directly from the 2014 CBA Guide: 

 

Figure AII.1. Structure of the financial analysis 

Source: 2014 CBA Guide 

 

Table AII.1. Elements to be included in the financial analysis 

 

Source: 2014 CBA Guide 
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AII.2. Financial cash flows 

The financial analysis considers the financial flows of the project during construction and during 
operation. Financial flows should be determined for the WOP and WP scenarios for the purpose of 
further calculation of incremental flows used in the calculation of financial indicators and specification 
of the amount of the financial contribution from EU funds.  

The cash flows to be included in the financial analysis are: 

 Investment costs 

 Operation and maintenance costs 
 Revenues 

 Residual value 

 Source of financing. 

The elements which constitute the investment and O&M costs are the same as the ones considered in 
the economic analysis (see sections 4.7.3 and 4.7.4), only that financial flows will be considered. The 
residual value can be calculated using either the net present value of the cash flows over the remaining 
lifetime of the project beyond the end of the reference period, or the depreciation method (see section 
4.7.4). 

Project revenues 

The project revenues are defined as the ‘cash in-flows directly paid by users for the goods or services 
provided by the operation, such as charges borne directly by users for the use of infrastructure, sale or 
rent of land or buildings, or payments for services’. 

Project revenues should include all revenues from all sources such as: 

 Road tolls; 

 Concessionaire payments, for example for the operation of road service areas; 

 Rail track access charges; 

 Ticket fares e.g., for public transport modes, where applicable. 

Transfers or subsidies (e.g., transfers from state or regional budgets) and other financial income must 
not be considered revenues and included in the financial analysis as they are not directly attributable 
to the project operations. However, they should be included in the sustainability analysis. 

Sources of financing 

The main sources of financing in the EU co-financed context can be: 

 Union assistance; 

 national public contribution (including, always, the counterpart funding from the OP plus 
additional grants or capital subsidies at central, regional or local government level, if any); 

 project promoter’s contribution (loans or equity), if any; 

 private contribution (e.g., under a PPP, (equity and loans)), if any. 

AII.3. Project financial profitability 

Generally, the calculation of the financial indicators on entire investment and national capital is not 
required (see Table 4.2). However, in case there is a specific need for these indicators to be calculated 
on a particular project, the instructions below apply. 

This point of the analysis involves calculation of financial indicators for the project, based on which the 
profitability assessment is performed. Two basic groups of indicators are distinguished:  

 Profitability indicators for the entire investment (project costs) – the so-called (C) indicators.  

 Profitability indicators for the national capital – (K) indicators.  
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Financial indicators are calculated in the same way as economic indicators but using the financial cash 

flows. They include:  

 Net present value (FNPV) which is the sum of the discounted financial flows of the project. 

 Internal rate of return (FRR), defined as the discount rate that results in an FNPV equal to zero.  

Details on the elements to be included in the calculations of the financial indicators for both the entire 

investment (C) and national capital (K) are provided in Table AII.1 above. 

Firstly, a consolidated analysis should be carried out to calculate the overall investment profitability. For 

a project to require contribution from EU Funds, the FNPV (C) should be negative and the FRR(C) 

should be lower than the financial discount rate used in the analysis. If a project has high financial 

profitability (e.g., the FRR(C) is significantly higher than the FDR), the investor can implement the 

project without EU support. Generally, transport projects are non net-revenue generating projects and 

therefore the FRR(C) will be negative. 

Sample calculations of the profitability indicators for the entire investment are presented in the table 

below, sourced directly from the 2014 CBA Guide. 

Table AII.2. Sample calculations of FNPV (C) and FRR (C) 

 

Source: 2014 CBA Guide 

Secondly, to check that any profit generated by EU support is not unduly high, the return on capital is 

calculated as well.  

Sample calculations of the profitability indicators for the national capital are presented in the table below, 

sourced directly from the 2014 CBA Guide. 

 

 

 

 

 

 

 

 



Project Appraisal Guidelines  

for the Economic Assessment of Transport Investments in Romania      

65 
 

Table AII.3. Sample calculations of FNPV (K) and FRR (K) 

 

Source: 2014 CBA Guide 

AII.4. Funding gap calculation 

The funding gap is to be calculated in the same manner as for the 2014-2020 programming period. The 
steps are shown in the table below. We note that the majority of transport projects are non net-revenue 
generating projects, and therefore for subsectors which are not revenue generating (e.g., untolled 
roads), the funding gap calculation is not required and is set to 100%. All transport projects that are 
revenue generating require a funding gap calculation. 

Table AII.4. Funding gap calculation 

 Main elements and parameters Value 

1 Reference period (years)  

2 Financial discount rate (%)(1)  

 Main elements and parameters 
Value  

Not discounted 
Value 

Discounted (Net 
Present Value) 

3 Total investment cost excluding contingencies    

4 Residual value   

5 Revenues    

6 Operating and replacement costs    

Pro-rata application of discounted net revenue(2) 

7 
Net revenue = revenues – operating and 
replacement costs  + residual value = (5) – (6) + (4) 

 
 

8 Total investment cost – net revenue = (3) – (7)   

9 
Pro-rata application of discounted net revenue (%) 
= (8) / (3) 

 

* Where VAT is recoverable, the costs and revenues should be based on figures excluding VAT. 
(1) Preferably in real terms. 
(2) This does not apply: 1) for projects subject to the rules on State aids in the meaning of Article 107 of the Treaty (see 
point G1); and 2) if the sum of the present values of operating and replacement costs are higher than the present value 
of revenues the project is not considered as revenue generating, in which case items 7 and 8 can be ignored and pro-
rata application of discounted net revenue should be set at 100%. 

Source: Table E.1.2 Main elements and parameter used in the CBA for the financial Analysis; Annex II. Commission 
Implementing Regulation (EU) 2015/207 
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AII.5. Financial sustainability of the project 

The project is financially sustainable if there are sufficient funds to cover the expenses during the 
construction stage and the operation stage. The aim of the financial sustainability check is to 
demonstrate that the project beneficiary will be able to bear all financial expenditures required to 
maintain the operational services throughout the reference period. All costs need to be included, such 
as routine O&M costs and rehabilitation costs.  

A project beneficiary must prove or show clear commitment that it has sufficient financial resources that 
will consistently match disbursements in the years to come to ensure an adequate level of service of 
the infrastructure. Revenues must be sufficient to cover O&M expenditures or supplemented with 
operational subsidies. Cumulated undiscounted net cash flows must be non-negative for all years of 
the reference period. In the case of non-revenue generating projects, it must be indicated how costs 
will be covered with a clear commitment of the beneficiary/operator to provide adequate funding from 
other sources to ensure the sustainability of the project.  

Details on the elements to be included in the financial sustainability analysis are provided in table AII.1 
above. 

Sample calculations performed for the financial sustainability analysis are presented in the table below, 

sourced directly from the 2014 CBA Guide. 

Table AII.5. Sample calculations for the financial sustainability analysis 

 

Source: 2014 CBA Guide 
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ANNEX III.  PROJECT COMPLETION REPORT 

The MA requires that a Project Completion Report (PCR) is undertaken for selected projects. The PCR 
should be a brief document (ca. 10 pages) and be completed about 1 year after the opening of the 
project. 

The main aims of the Project Completion Report are: 

(i) to understand whether the basis on which the project was approved proved correct; 
(ii) to check whether the expected benefits materialised; and 
(iii) to see what lessons, if any, may be drawn which may be applicable to other projects under 

development. 

The PCR should contain the following sections: 

(i) Project concept. This should review the development of the project concept, what was the 
need for the project, what objectives were set for it, whether it was included in relevant 
transport programmes/masterplans or operational programmes. It should conclude 
whether the project was correctly established and whether the project objectives were 
clearly stated. 

(ii) Project development. The PCR should critically review the project development stages, 
commenting on the appropriateness of e.g., demand analysis, options analysis, financial 
analysis, economic analysis, risk analysis, selected design. 

(iii) Project Implementation. The PCR should discuss whether: the management of the 
project during implementation was of good quality; the required periodic monitoring reports 
were timely and of good quality; any issues relating to quality of completed works were 
noted; the project outturn costs met the costs outlined at design stage; and whether there 
were any slippages to schedule. The PCR should discuss changes to the project during 
implementation; the extent to which such changes affected time or budget; whether 
variations to contract could have been anticipated in advance; whether active value for 
money management was evident during construction phase. The PCR may also discuss 
whether there were any design changes during implementation, whether all contractual 
obligations were met and whether there were any contractual claims made / outstanding. 

(iv) Post-opening performance. This section of the PCR should review whether the listed 
project objectives were met, whether forecast traffic volumes were achieved (if not detailing 
what went wrong and any lessons to be learnt for appraisal of similar projects going 
forward). The section may also comment on whether there have been any safety issues in 
early operational stage (and if so, what is being done to correct them), and detail any 
actions needed to ensure that forecasted benefits materialise.  
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